

Tom Wentland → Plymouth S.C.



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

9 June 2008

Mr. Ross Delrosario
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.002.0030
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for May 2008
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Delrosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during May 2008.

Progress During May 2008

Progress during this reporting period includes:

- On 14 May Tronox submitted a letter to U.S EPA and WDNR containing our notes on the 23 April meeting with the Agencies plus our addendum to modify the approved Reach 4/5 sediment sampling work plan (dated 8 November 2006) to accommodate the proposed sediment sampling scheduled for June 2008.
- On 27 May Tronox received comments from the Agencies on our 14 May submittal.

Activities Anticipated During June 2008

During June Tronox anticipates the following activities:

- On 3 June Tronox submitted a revised Work Plan for the Reach 4 and 5 sediment sampling that addressed Agency comments received on 27 May.





Mr. Ross Delrosario
U.S. EPA

-2-

8 June 2008

- On 4 June Tronox received a letter from U.S. EPA confirming Agency approval of the Work Plan for Reach 4 and 5 sediment sampling. Sampling is planned to begin on 9 June and should be completed in two to three weeks.
- Wetlands delineation and rare species surveys will be completed in Reach 4 and 5.
- Tronox will submit the 2007 Q3 groundwater monitoring report.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in black ink that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/jlw



Mr. Ross Delrosario
U.S. EPA

-3-

8 June 2008

cc: Mr. A. Keith Watson
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212