

Tom Wentland



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

11 August 2008

Mr. Ross del Rosario  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 13741.003.002.0030  
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for July 2008  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during July 2008.

#### Progress During July 2008

Progress during this reporting period includes:

- Tronox has started to receive the sediment CPAH analytical data from the June 2008 sampling event.
- Wetlands delineation and rare species surveys were completed in the Area of Interest in Reach 4/5.

#### Activities Anticipated During August 2008

During August Tronox anticipates the following activities:

- On 1 August Tronox submitted a draft copy of the sediment CPAH data to be used to define the extent of sediment remediation in Reach 4/5. A final version of the CPAH data will be submitted to the Agencies as soon as the remaining data validation and quality control checks are completed.





Mr. Ross del Rosario  
U.S. EPA

-2-

11 August 2008

- A meeting at the WDNR Sturtevant office is scheduled for 21 August to discuss the sediment CPAH results for the Area of Interest in Reach 4/5. Representatives of EPA, WDNR, and Tronox will attend.
- The wetlands delineation and rare species survey report will be prepared.
- Tronox will submit the 2007 Q3 groundwater monitoring report.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/jlw



Mr. Ross del Rosario  
U.S. EPA

-3-

11 August 2008

cc: Mr. A. Keith Watson  
Tronox LLC  
P.O. Box 268859  
Oklahoma City, OK 73126-8859

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212