

Tom Wentland → Plymouth



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

10 September 2008

Mr. Ross del Rosario
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.002.0030
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for August 2008
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during August 2008.

Progress During August 2008

Progress during this reporting period includes:

- On 1 August Tronox submitted a draft copy of the sediment CPAH data to be used to define the extent of sediment remediation in Reach 4/5.
- On 13 August Tronox submitted a final version of the CPAH data to the Agencies.
- A meeting at the WDNR Sturtevant office was held on 21 August to discuss the sediment CPAH results for the Area of Interest in Reach 4/5. Representatives of EPA, WDNR, and Tronox were present. Tronox presented its draft statistical analysis defining sediment exceeding 15 mg/kg CPAH. Tronox agreed to provide the Agencies with a Draft Remedial Work Plan for the Area of Interest by 1 November.
- On 22 August Tronox provided the Agencies with a narrative description containing the details of the statistical analyses discussed at our 21 August meeting.
- The Wetlands delineation and rare species survey report was completed in the Area of Interest in Reach 4/5. This information will be incorporated into the Remedial Work Plan for the Area of Interest.





Mr. Ross del Rosario
U.S. EPA

-2-

10 September 2008

Activities Anticipated During September 2008

During September Tronox anticipates the following activities:

- The semi-annual groundwater monitoring event will occur during the week of 8 September.
- Work will continue with the Draft Remedial Work Plan.
- Tronox awaits Agency comments on the draft statistical analysis presented at our 21 August meeting.
- A draft report documenting the results of the 2008 sediment sampling will be submitted to the Agencies.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in black ink that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/jlw



Mr. Ross del Rosario
U.S. EPA

-3-

10 September 2008

cc: Mr. A. Keith Watson
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212