

Tom Wentford → Plymouth S.C.



Weston Solutions, Inc.
Suite 500, 750 East Bunker Court
Vernon Hills, IL 60061
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

The Trusted Integrator for Sustainable Solutions

8 April 2009

Mr. Ross del Rosario
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.003.0040
Tronox Work Order No.: 701830-50089-AKW-02.25.09

Re: Monthly Progress Report for March 2009
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during March 2009.

Progress During March 2009

Progress during this reporting period includes:

- On 4 March EPA notified Tronox that the Reach 4 and 5 (Area of Interest) Final Work Plan was approved, including a schedule to start remediation on 13 April 2009.
- The in-situ groundwater treatment system was repaired and restarted on 19 March.
- Q1 groundwater sampling was performed during the week of 23 March.
- Revised pages for the Reach 4 and 5 (Area of Interest) Final Work Plan were submitted to the Agencies on 30 March.
- On 31 March Tronox notified EPA that, due to its bankruptcy, it would be unable to begin remediation of Reach 4 and 5 sediments on 13 April 2009. Tronox has suggested a delay in the start of sediment remediation to late summer.

Activities Anticipated During April 2009

During April Tronox anticipates the following activities:

- Tronox will receive the analytical results from the Q1 groundwater sampling.
- The monthly groundwater treatment system maintenance will be performed.



Mr. Ross del Rosario
U.S. EPA

2

8 April 2009

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPGkms



Mr. Ross del Rosario
U.S. EPA

3

8 April 2009

cc: Mr. A. Keith Watson
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212