



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

6 August 2009

Mr. Ross del Rosario  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 13741.003.003.0040  
Tronox Work Order No.: 701830-50089-AKW-02.25.09

Re: Monthly Progress Report for July 2009  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during July 2009.

#### Progress During July 2009

Progress during this reporting period includes:

- The monthly groundwater treatment system maintenance was performed during the week of 21 July.
- On 31 July Tronox received a request from EPA to provide the survey information needed to locate the areas requiring sediment excavation, as identified in the approved work plan for Reaches 4 and 5 of the Little Menomonee River.

#### Activities Anticipated During August 2009

During August Tronox anticipates the following activities:

- Tronox provided the requested survey information for Reaches 4 and 5 on 3 August.
- Tronox will prepare the semi-annual groundwater sampling report.
- The monthly groundwater treatment system maintenance will be performed.





Mr. Ross del Rosario  
U.S. EPA

-2-

6 August 2009

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/tg



Mr. Ross del Rosario  
U.S. EPA

-3-

6 August 2009

cc: Mr. A. Keith Watson  
Tronox LLC  
P.O. Box 268859  
Oklahoma City, OK 73126-8859

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212