



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

Received

9 September 2009

Mr. Ross del Rosario  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

SEP 14 2009

REMEDICATION &  
REDEVELOPMENT

WESTON Work Order No.: 13741.003.003.0040  
Tronox Work Order No.: 701830-50089-AKW-02.25.09

Re: Monthly Progress Report for August 2009  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during August 2009.

Progress During August 2009

Progress during this reporting period includes:

- The monthly groundwater treatment system maintenance was performed during the week of 17 August.

Activities Anticipated During September 2009

During September Tronox anticipates the following activities:

- The semi-annual groundwater sampling event will be performed during the week of 21 September.
- Tronox will prepare the semi-annual groundwater sampling report.
- The monthly groundwater treatment system maintenance will be performed.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/kms





Mr. Ross del Rosario  
U.S. EPA

2

9 September 2009

cc: Mr. A. Keith Watson  
Tronox LLC  
P.O. Box 268859  
Oklahoma City, OK 73126-8859

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212