Tom Wentland



Weston Solutions, Inc. Suite 500 750 East Bunker Court Vernon Hills, IL 60061 847-918-4000 • Fax 847-918-4055 •www.westonsolutions.com

The Trusted Integrator for Sustainable Solutions

10 December 2009

Mr. Ross del Rosario Remedial Project Manager (HSRW-6J) U.S. Environmental Protection Agency Region V 77 West Jackson Boulevard Chicago, IL 60604

> WESTON Work Order No.: 13741.003.003.0040 Tronox Work Order No.: 701830-50089-AKW-02.25.09

Re:

Monthly Progress Report for November 2009

Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during November 2009.

Progress During November 2009

Progress during this reporting period includes:

- The monthly groundwater treatment system maintenance was performed during the week of 16 November.
- At the request of EPA, groundwater data and additional applicable information has been provided. This information will be used by EPA in its 5-yr review.

Activities Anticipated During December 2009

During December Tronox anticipates the following activities:

- Tronox will prepare the 2009 annual groundwater sampling report.
- The monthly groundwater treatment system maintenance will be performed.



Mr. Ross del Rosario U.S. EPA

-2-

9 December 2009

Should further clarification of this progress report be required, please contact me at (847) 918-4068 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

Jennifer L. Troast

Senior Project Manager

.JLT/tg



Mr. Ross del Rosario U.S. EPA

-3-

9 December 2009

cc: Mr. A. Keith Watson

Tronox LLC P.O. Box 268859

Oklahoma City, OK 73126-8859

Regional Counsel

Attn: Moss-American Site Coordinator (5CS)

U.S. Environmental Protection Agency

77 West Jackson Boulevard

Chicago, IL 60604

Assistant Attorney General

Environment and Natural Resources Division

U.S. Department of Justice

P.O. Box 7611

Ben Franklin Station

Washington, D.C. 20044

Ref. D.J. #90-11-2-590

Section Chief (3 copies)

Technical Resources Section

Bureau for Remediation and Redevelopment

Wisconsin Department of Natural Resources

101 S. Webster Street

P.O. Box 7921

Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)

Department of Natural Resources

Southeast District Office

P.O. Box 12436

Milwaukee, WI 53212