



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

The Trusted Integrator for Sustainable Solutions

7 September 2010

Received

SEP 10 2010

REMEDICATION &
REDEVELOPMENT

Mr. Ross del Rosario
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.003.0040
Tronox Work Order No.: 701830-50089-AKW-02.25.09

Re: Monthly Progress Report for August 2010
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during August 2010.

Progress During August 2010

Progress during this reporting period includes:

- The monthly groundwater treatment system maintenance was performed during the week of 2 August.

Activities Anticipated During September 2010

During September, Tronox anticipates the following activities:

- Monthly groundwater treatment system maintenance will be performed.
- Semi-annual groundwater sampling will be performed.



Mr. Ross del Rosario
U.S. EPA

-2-

7 September 2010

Should further clarification of this progress report be required, please contact me at (847) 918-4068 or Robert Pounds at (405) 775-5168.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Jennifer L. Troast".

Jennifer L. Troast
Senior Project Manager

JLT/kms



Mr. Ross del Rosario
U.S. EPA

-3-

7 September 2010

cc: Mr. Robert Pounds
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212