

Weston Solutions, Inc. Suite 500 750 East Bunker Court Vernon Hills, IL 60061 847-918-4000 • Fax 847-918-4055 www.westonsolutions.com

The Trusted Integrator for Sustainable Solutions



NOV. 9 2010

REMEDIATION &

REDEVELOPMENT

2 November 2010

Mr. Ross del Rosario Remedial Project Manager (HSRW-6J) U.S. Environmental Protection Agency Region V 77 West Jackson Boulevard Chicago, IL 60604

> WESTON Work Order No.: 13741.011.001.0030 Tronox Work Order No.: 701830-50089-AKW-02.25.09

Re: Monthly Progress Report for October 2010 Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON_®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during October 2010.

Progress During October 2010

Progress during this reporting period includes:

- The monthly groundwater treatment system maintenance was performed during the first week of October.
- Began preparation of the semi-annual groundwater sampling report.

Activities Anticipated During November 2010

During November, Tronox anticipates the following activities:

- Monthly groundwater treatment system maintenance will be performed.
- Finalization of the semi-annual groundwater sampling report.



Mr. Ross del Rosario U.S. EPA 2 November 2010

Should further clarification of this progress report be required, please contact me at (847) 918-4068 or Robert Pounds at (405) 775-5168.

-2-

Very truly yours,

Weston Solutions, Inc.

foast

Jennifer L. Troast Senior Project Manager

JLT/kms

I:\WO\W13500\42483-LTR.DOCX



Mr. Ross del Rosario U.S. EPA

cc:

-3-

2 November 2010

Mr. Robert Pounds Tronox LLC P.O. Box 268859 Oklahoma City, OK 73126-8859

Regional Counsel Attn: Moss-American Site Coordinator (5CS) U.S. Environmental Protection Agency 77 West Jackson Boulevard Chicago, IL 60604

Assistant Attorney General Environment and Natural Resources Division U.S. Department of Justice P.O. Box 7611 Ben Franklin Station Washington, D.C. 20044 Ref. D.J. #90-11-2-590

Section Chief (3 copies) Technical Resources Section Bureau for Remediation and Redevelopment Wisconsin Department of Natural Resources 101 S. Webster Street P.O. Box 7921 Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies) Department of Natural Resources Southeast District Office P.O. Box 12436 Milwaukee, WI 53212