

Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061
847-918-4000 • Fax 847-918-4055
**www.westonsolutions.com

FEB 1 4 2011

RECEIVED

Remediation & Redevelopment

The Trusted Integrator for Sustainable Solutions

9 February 2011

Mr. Ross del Rosario Remedial Project Manager (HSRW-6J) U.S. Environmental Protection Agency Region V 77 West Jackson Boulevard Chicago, IL 60604

> WESTON Work Order No.: 13741.011.001.0030 Tronox Work Order No.: 701830-50089-AKW-02.25.09

Re:

Monthly Progress Report for January 2011

Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON $_{\circledR}$) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during January 2011.

Progress During January 2011

Progress during this reporting period includes:

- The monthly groundwater treatment system maintenance was performed during the second week of January.
- Site transition tour with Weston and WDNR (all site keys were given to WDNR at that time).

Activities Anticipated During February 2011

During February, Tronox does not anticipate performing any activities. Tronox anticipates this to be the last monthly progress report due to the approved reorganization of Tronox.



Mr. Ross del Rosario U.S. EPA -2-

9 February 2011

Should further clarification of this progress report be required, please contact me at (847) 918-4068 or Robert Pounds at (405) 775-5168.

Very truly yours,

Weston Solutions, Inc.

Jennifer L. Troast

Senior Project Manager

JLT/kms



Mr. Ross del Rosario U.S. EPA -3-

9 February 2011

cc:

Mr. Robert Pounds Tronox LLC P.O. Box 268859 Oklahoma City, OK 73126-8859

Regional Counsel

Attn: Moss-American Site Coordinator (5CS) U.S. Environmental Protection Agency 77 West Jackson Boulevard Chicago, IL 60604

Assistant Attorney General Environment and Natural Resources Division U.S. Department of Justice P.O. Box 7611 Ben Franklin Station Washington, D.C. 20044 Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212