



INTER-OFFICE CORRESPONDENCE

TECUMSEH PRODUCTS COMPANY

LAUSON ENGINE DIVISION
September 24, 1981

FOR THE RECORD

cc: Messrs. L. D. Thompson, C. Desmet, K. Wachal, D. Sherman,
K. Miller, M. L. Crosser (Donohue)

FROM L. D. Bakke


SUBJECT: Diecast Division PCB Landfill Site Program.

Because of the restraints established by the DNR and the City of Sheboygan Falls regarding the temperatures at which the liner material could be installed, it was previously decided that unless we had the DNR and EPA landfill site permits in our hands by September 17, we could not proceed with the program this year. At the time this deadline came around, I requested Attorney Williams of Foley & Lardner to so advise the DNR of this situation. A copy of his letter to Mr. Robert Krill of the DNR is attached for your files.

The only further work we can do on the project this year is to attempt to get the DNR and the EPA required permits. Assuming these can be eventually received, the landfill program could then continue in late spring or early summer, providing we still have approval to continue.

ls

attachment



LAUSON ENGINE DIVISION
TECUMSEH PRODUCTS COMPANY
RECEIVED

FOLEY & LARDNER

FIRST WISCONSIN CENTER
777 EAST WISCONSIN AVENUE
MILWAUKEE, WISCONSIN 53202
TELEPHONE (414) 271-2400
TELEX 26-819
(FOLEY LARD MIL)

'81 SEP 17 AM 8:51

IN MADISON, WISCONSIN
FOLEY & LARDNER
POST OFFICE BOX 1487
FIRST WISCONSIN PLAZA
1 SOUTH PINCKNEY STREET
MADISON, WIS. 53701
TELEPHONE (608) 237-8038

IN WASHINGTON, D. C.
**FOLEY, LARDNER,
HOLLABAUGH & JACOBS**
1775 PENNSYLVANIA AVENUE, N. W.
WASHINGTON, D. C. 20006
TELEPHONE (202) 862-8300

IN JACKSONVILLE, FLORIDA
FOLEY, LARDNER & SLADE
100 RIVERSIDE AVENUE
JACKSONVILLE, FLA. 32202
TELEPHONE (904) 350-2029

September 16, 1981

Mr. Robert Krill, P.E., Director
Bureau of Solid Waste Management
Department of Natural Resources
GEF II Building
Post Office Box 7921
Madison, Wisconsin 53707

Re: Tecumseh Products Company--
Consent Order Number 2A-79-1200

Dear Mr. Krill:

With regard to the Consent Order involving Tecumseh Products Company ("Tecumseh"), we have been informed by Mr. David Sims of EPA Region V that EPA will likely take until the end of October to complete its technical review of Tecumseh's proposed PCB landfill in the Town of Sheboygan Falls, and, in addition, EPA may give the public time to comment on the project prior to issuing its approval. Although we have requested EPA to expedite its approval procedures so that construction can begin this fall, as indicated by the above, these efforts have not been successful.

Due to this regulatory delay, which is beyond the control of Tecumseh, it will not be possible to complete the landfill project this year. Tecumseh, though, will take all reasonable steps to complete the disposal project as soon as possible next year when the spring construction season begins.

Mr. Robert Krill, P.E.
Page Two
September 16, 1981

In the meantime, Tecumseh will continue its efforts to accelerate the EPA review and approval process so as to avoid any future regulatory delays.

Very truly yours,

Allen W. Williams, Jr.

cc: Mike L. Crosser
L. D. Bakke ✓