

**From:** [Neumann, Riley D - DNR](#)  
**To:** ["Robyn Seymour"](#)  
**Subject:** RE: BRRTS Activity 03-41-534110  
**Date:** Monday, July 01, 2019 1:12:00 PM

---

Hi Robyn,

I am approving the requested costs for the additional tonnage removed and disposed during excavation activities at the KP Ventures site. The total cost approved for this extra tonnage is \$1,720.94.

I will add this email to our electronic file as a record of the approval. Be sure to include this email with your claim(s) that include these costs.

Let me know if you need anything else.

Best,  
Riley

**Riley D. Neumann**

Phone: (414) 263-8699

[Riley.Neumann@wisconsin.gov](mailto:Riley.Neumann@wisconsin.gov)

---

**From:** Robyn Seymour <rseymour@chorus.net>  
**Sent:** Saturday, June 29, 2019 4:39 PM  
**To:** Neumann, Riley D - DNR <Riley.Neumann@wisconsin.gov>  
**Subject:** BRRTS Activity 03-41-534110

Riley:

As we discussed I went slightly over the estimated tonnage for this project. I am asking for a change order for an additional 21.13 tons of soil removed from Jerry's Service. My commodity price for the excavator is \$23/ton so that comes to \$485.99. The tipping fees were \$26.50/ton for an additional \$559.95.

When I requested my budget the landfill quoted \$25.50/ton but they are now charging \$26.50 so I am also requesting an additional \$675 to make up for the additional \$1/ton. My total request comes to \$1,720.94.

Does this email meet your requirements or would you prefer that I do this as a traditional change order?

Thanks for being available during the work Riley-that really helps! Let me know what you need from me.

Robyn Seymour

Seymour Environmental Services, Inc.  
2531 Dyreson Road  
McFarland, Wisconsin 53558  
608-225-9407 (cell)  
608-838-9120 (office)