



March 11, 2014

Dennis Drews
N9312 21st Ave.
Neshkoro, WI 54960

SUBJECT: Approval of Site Investigation Change Order #3 – Additional Drilling Costs
Olde Tyme Cleaners, 925 Horicon Street, Mayville, Wisconsin
WDNR BRRTS # 02-14-551994

Dear Mr. Drews:

Your proposed change order is approved. You may proceed with the proposed work. The DNR received the proposal titled *Addl SI Budget Drilling and Well Installation/Development: Feb. 28, 2014*, prepared by Alpha Terra Science and submitted via email on your behalf on March 10, 2014.

The scope of work includes installation of monitoring wells. The additional costs are due to difficult drilling conditions at the site.

Cost approved for this change order is \$1,245 for consulting and \$2,068 for sub-contractors, for a total of \$3,313. The cost approved for this site investigation is \$52,969. The total cost approved to date for this site is \$52,969.

Please be aware that you are required to comply with all applicable statutes and administrative rules including the NR 700 series, Wisconsin Administrative Code, hazardous waste management and wastewater discharges.

This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental Response Program. Final determination regarding the eligibility of costs for reimbursement will be made at the time of claim review.

If you have any questions regarding the content of this letter, please call me at (608) 275-3209.

Sincerely,

Denise Nettlesheim
Hydrogeologist
Remediation & Redevelopment Program

cc: Ken Ebbott, Alpha Terra Science, 1237 Pilgrim Road, Plymouth, WI 53073
Cathy Burrow – CF/2, GEF 2, Madison

