


State of Wisconsin
DEPARTMENT OF NATURAL RESOURCES
3911 Fish Hatchery Road
Fitchburg WI 53711-5397

Scott Walker, Governor
Cathy Stepp, Secretary
Telephone 608-266-2621
Toll Free 1-888-936-7463
TTY Access via relay - 711



April 3, 2015

Dennis Drews
N9312 21st Ave.
Neshkoro, WI 54960

SUBJECT: Approval of Interim Action, Change Order #5
Olde Tyme Cleaners, 925 Horicon Street, Mayville, Wisconsin
WDNR BRRTS # 02-14-551994

Dear Mr. Drews:

Your proposed interim action is approved. You may proceed with the proposed work. The DNR received the April 1, 2015 proposal titled *Change Order 5 Interim Action: Vapor Mitigation System For Sub-Slab Vapor and Indoor Air Testing*, prepared by Fehr Graham and submitted via email on your behalf on April 1, 2015.

The scope of work is for installation of a sub-slab depressurization system, indoor air sampling, reporting and associated activities.

Cost approved for this interim action change order is \$3,200 for consulting and \$5,666 for commodity services, for a total of \$8,866. The total cost approved to date for this site is \$66,715.

Please be aware that you are required to comply with all applicable statutes and administrative rules including the NR 700 series, Wisconsin Administrative Code, hazardous waste management and wastewater discharges.

This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental Response Program. Final determination regarding the eligibility of costs for reimbursement will be made at the time of claim review.

If you have any questions regarding the content of this letter, please call me at (608) 275-3209.

Sincerely,

Denise Nettlesheim
Hydrogeologist
Remediation & Redevelopment Program

cc: Ken Ebbott, Fehr Graham, 1237 Pilgrim Road, Plymouth, WI 53073 (via email)
Jennifer Feyerherm – CF/2, GEF 2, Madison