



June 24, 2022

Mr. Dennis Drews
N9312 21st Ave
Neshkoro, WI 54960

Via Electronic Mail

RE: **Approval of Change Order #7**
Olde Tyme Cleaners, 925 Horicon Street, Mayville, Wisconsin
BRRTS # 02-14-551994

Dear Mr. Drews:

Your proposed change order for the above-referenced site is approved. You may proceed with the proposed work. The Department of Natural Resources (DNR) received the Change Order 7, entitled *Interim Environmental Remedial Action Planning*, prepared by Sand County Environmental on March 17, 2022.

Sand County has proposed the following work:

- Project management;
- Groundwater monitoring and field conditions assessment;
- Data evaluation and interim remedial action assessment;
- Interim remedial action plan report;

Costs approved for this change order are \$8,350 for consulting and \$870 for subcontractors, for a total of \$9,220. The cumulative site investigation costs approved for this site are \$41,607 for consulting and \$28,078 for subcontractors. Interim action costs approved for this change order are \$4,640. The total cost approved to date for this site, including site investigation and interim actions, is \$90,881.

Please be aware that you are required to comply with all applicable statutes and administrative rules including the NR 700 series, Wisconsin Administrative Code, hazardous waste management and wastewater discharges.

This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental Response Program. Final determination regarding the eligibility of costs for reimbursement will be made at the time of claim review.

If you have any questions regarding the content of this letter, please contact me at TrevorA.Bannister@wisconsin.gov or (608) 347-0058.

Sincerely,

Trevor Bannister
Hydrogeologist, Remediation and Redevelopment Program

cc: Ken Ebbott, Sand County (via email)
Drycleaner Grants Manager (via email)