

State of Wisconsin
DEPARTMENT OF NATURAL RESOURCES
3911 Fish Hatchery Road
Fitchburg WI 53711-5397

Tony Evers, Governor
Preston D. Cole, Secretary
Telephone 608-266-2621
Toll Free 1-888-936-7463
TTY Access via relay - 711



May 16, 2022

Inland Property Management
c/o John Cresto
Pine Tree
814 Commerce Drive, Suite 300
Oak Brook IL 60523

SUBJECT: Approval of Change Order #7, Pilgrim Cleaners,
7475 Mineral Point Road, Madison
BRRTS # 02-13-551995

Dear Mr. Cresto:

Your proposed Change Order #7 is approved. You may proceed with the proposed work. The Department of Natural Resources (DNR) received the change order prepared by SCS Engineers and submitted on your behalf on May 13, 2022.

The work was originally proposed in November 2015 and approved by DNR in June 2016. This change order requests additional Dry Cleaner Environmental Response funding to cover increased costs (between 2015 and 2022) for soil vapor extraction system construction. The additional budget approved in this change order is \$18,429.00.

Please be aware that you are required to comply with all applicable statutes and administrative rules including the Wis. Admin. Code NR 700 series.

This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental Response Program (DERP). Reimbursement is contingent upon availability of funding and a final determination regarding the eligibility of costs at the time of claim review.

If you have any questions regarding the content of this letter, please contact me at 608-219-2181 or cynthia.koepke@wisconsin.gov.

Sincerely,

A handwritten signature in blue ink that reads 'C Koepke'.

Cynthia L. Koepke, P.G.
Remediation & Redevelopment Hydrogeologist
South Central Region

Copies by email: S. Chancellor, DERP Fund Manager – Fitchburg
R. Langdon – SCS Engineers