



December 2, 2020

Wisconsin Department of Natural Resources
Attn: Candace Sykora
890 Spruce St.
Baldwin, WI 54002

SUBJECT: Change Order #9
Norge Village Cleaners Site
720 Main Street, Menomonie, WI
BRRTS Project #02-17-552037

Dear Ms. Sykora:

The following change order has been prepared to request approval for additional costs associated with the ongoing remediation activities at the Norge Village Cleaners Site in Menomonie, WI. Case closure documents were submitted on October 29, 2020, reviewed by the WDNR and a Remaining Actions Needed for Case Closure letter was received on November 16, 2020. Cedar Corporation has prepared a Change Order #9 detailing the estimated cost and scope of work intended to meet the requirements of case closure as defined in the Remaining Actions Needed for Case Closure Letter.

This Change Order #9 includes costs for monitoring well and SVE system well abandonment. Generally, this cost includes additional materials and labor to complete the tasks. The tasks include:

- Materials and labor for abandonment of monitoring wells (6).
- Materials and labor for abandonment of SVE system wells (soil vents, 5).

These costs have been incorporated and are included in the attached estimate (Form 4400-214D). We anticipate these services can be provided for \$2,207.60.

Please do not hesitate to contact me at 715-235-9081 should you have any questions or comments regarding this request.

Sincerely,

CEDAR CORPORATION

Logan Seipel
Environmental Specialist

cc. Denny Bodoh