

**From:** [Ken Ebbott](#)  
**To:** [Hnat, John J - DNR](#)  
**Cc:** [Ken Ebbott](#); [tschafer@wi.rr.com](mailto:tschafer@wi.rr.com)  
**Subject:** Shorewood Queensway Cleaners Update on Remediation WDNR BRRTS No. 02-41-552089  
**Date:** Monday, March 23, 2020 7:59:19 AM

---

J -

Due to the unprecedented events related to the Corona virus, we will not be able to restart the Shorewood environmental remediation project as planned in early April. At this time, we don't know when the work will be able to proceed, but we expect at least a 30-day delay, and likely longer. We will provide at least a two-week notice once the work can be rescheduled.

I have an email update that will be sent this week that describes the fall excavation activities.

Stay healthy!

Ken

Regards,

**Ken Ebbott, PG, CGWP**

**Senior Project Manager/Senior Geologist**

**Sand Creek Consultants, Inc.** | W5877 Pheasant Lane | Plymouth, WI 53073

main 920.918.9024 | fax 866.608.6473

[www.sand-creek.com](http://www.sand-creek.com) | [ken.ebbott@sand-creek.com](mailto:ken.ebbott@sand-creek.com)

**Sand Creek Consultants, Inc.** | Environmental and Geological Scientists and Engineers

*Solutions in Green Site Remediation, Sustainability, and Phytoremediation since 1995*