

## Foellmi, Thomas J - DNR

---

**From:** DiMaggio, Janet H - DNR  
**Sent:** Friday, April 6, 2018 8:16 AM  
**To:** Jason Bartley  
**Subject:** RE: Block System Cleaners, Madison

Good Morning Jason,

I received your voicemail message on April 2, 2018 (Monday). You said well #1 went in fine. Well #2 hit bedrock at 19 feet so you needed to move the location and you would be using the contingency plan we discussed. This is fine and I wanted to document this by email.

If you have any questions, please let me know.

**We are committed to service excellence.**

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

Janet DiMaggio

Phone: (608) 275-3295

**From:** Jason Bartley [mailto:jbartley@readyearth.net]  
**Sent:** Friday, March 30, 2018 9:54 AM  
**To:** DiMaggio, Janet H - DNR <Janet.DiMaggio@wisconsin.gov>  
**Subject:** Re: Block System Cleaners, Madison

Janet,

This email is to confirm our previous phone conversation regarding the final well locations and approved costs. During that call you had asked that I send you this confirmation email. I was holding off until everything had been confirmed so that no more last minute changes were necessary. To confirm, the wells will be installed at the original proposed locations depicted in the ReadyEarth Change Order No. 5 (restaurant parking lot). We are scheduled to begin drilling on Monday April 2. We are operating under our Change Order No. 5, which the DNR approved in the August 22, 2017 letter.

Also as we have previously discussed, bedrock may be encountered and a revision to the approved amount may be necessary on the fly. We have somewhat planned for bedrock drilling on a contingency basis but no extra costs have been approved. I have again attached the itemized drilling quote so that I can contact you for approval of extra bedrock drilling costs from the field as necessary. My goal would be to gain approval so that we can continue the work with as little disruption as possible. We are going to try to complete our work as fast as possible and get out of the business parking lot to minimize inconvenience to the business.

As always, feel free to call me with any questions or comments. Happy Easter!

Jason

On Fri, Jan 26, 2018 at 2:03 PM, DiMaggio, Janet H - DNR <[Janet.DiMaggio@wisconsin.gov](mailto:Janet.DiMaggio@wisconsin.gov)> wrote:

Good Afternoon Jason,

I checked with our finance person and you are good to go with the revised location for the three well nest. The revised location is between the [2021-2027 Atwood Ave.](#) building and the [2033 Atwood Ave.](#) building.

If you have any questions, you may contact me by phone or email.

**We are committed to service excellence.**

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

Janet DiMaggio

Hydrogeologist, Bureau for Remediation and Redevelopment/Environmental Management Division  
Wisconsin Department of Natural Resources

[3911 Fish Hatchery Road, Fitchburg, WI 53711](#)

Phone: [\(608\) 275-3295](tel:6082753295)

[janet.dimaggio@wisconsin.gov](mailto:janet.dimaggio@wisconsin.gov)



[dnr.wi.gov](http://dnr.wi.gov)



--

Jason E. Bartley, P.G.

President

***ReadyEarth Consulting, Inc.***

P.O. Box 365

Pewaukee, WI 53072

ph 262-522-3520

cell 414-731-9874

[jbartley@readyearth.net](mailto:jbartley@readyearth.net)