



May 2, 2022

Mark Woppert
Smoke Out Cleaners
535 Half Mile Rd, Unit 2
Verona, WI 53595

SUBJECT: Approval of Change Order #7, Smoke Out Cleaners, 535 Half Mile Road, Verona
BRRTS #02-13-552179

Dear Mr Woppert:

Your proposed Change Order #7 is approved. You may proceed with the proposed work. The DNR received the proposal entitled *Request for Approval of Change in Scope (Change Order No. 07), Smoke Out Cleaners*, prepared by Giles Engineering Associates, Inc. (Giles), on December 9, 2021.

Giles has proposed installation of an additional piezometer, soil sampling, four rounds of groundwater monitoring, monitoring well repair, installation of a vapor mitigation system, and associated analysis and communication and reporting.

Costs approved for this change order are \$15,590 for consulting and \$14,885 for contractor & miscellaneous costs, for a combined total of \$30,475. The total cost approved to date for this site is \$105,410.

Please be aware that you are required to comply with all applicable statutes and administrative rules including the NR 700 series, Wisconsin Administrative Code, hazardous waste management and wastewater discharges.

This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental Response Program. Final determination regarding the eligibility of costs for reimbursement will be made at the time of claim review.

If you have any questions regarding the content of this letter, please contact me at 608-347-1272 or TrevorA.Bannister@wisconsin.gov.

Sincerely,

Trevor Bannister
Hydrogeologist
Remediation & Redevelopment Program

cc: Joseph Krantz – via email
Michelle Peed, Giles – via email
DERF Fund Manager – via email