



June 1, 2016

Mr. Mark Woppert
Smoke-Out Cleaners
535 Half Mile Road
Verona, WI 53593

Subject: Site Investigation Change Order #²1 Approval
Smoke-Out Cleaners, 1631 Brookfield Avenue, Suite D-4, Howard, WI
BRRTS # 02-05-552214

Dear Mr. Woppert:

On June 1, 2016 the Wisconsin Department of Natural Resources (DNR) received Site Investigation Change Order #2, prepared by Giles Engineering Associates, Inc., (Giles) for Smoke-Out Cleaners. Change Order #2 included additional costs for coordinating the installation of two groundwater monitoring wells. Also included were costs to install and sample two sub-slab vapor monitoring points. Monitoring wells and vapor monitoring wells are to be sampled quarterly for two rounds. The funds requested in Change Order #2 are \$9,850.00. **Change Order Request #2 is approved.** The total cost approved to-date is \$46,533.00.

Please be aware that you are required to comply with all applicable statutes and administrative rules including the NR 700 series, Wisconsin Administrative Code, hazardous waste management and wastewater discharges. Furthermore, this letter does not represent DNR "certification" that any response actions, as those terms are represented in the "remediated property purchaser liability" section of the hazardous substance discharge law, s. 292.11, Stats, conducted at the property are approved.

This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental Response Program. Final determination regarding the eligibility of costs for reimbursement will be made at the time of claim review.

If you have questions, please contact Robert Klauk at 920-662-5164 or at Robert.Klauk@wisconsin.gov.

Sincerely,

Robert H. Klauk
Hydrogeologist
Remediation & Redevelopment Program

cc: Stephen M. Owens - Giles (electronic)
Jennifer Feyerherm - DNR, GEF 2 (electronic)
Chris Dockery - 2105 Springcrest Place, Green Bay, WI