



*Excellence through experience™*

709 Gillette St., Ste #3 ♦ La Crosse, WI 54603 ♦ 1-800-552-2932 ♦ Fax (608) 781-8893 Email: rona@metcohq.com ♦ www.metcohq.com

February 5, 2018

Tom Verstegen  
Wisconsin Department of Natural Resources  
625 E. County Y, Suite 700  
Oshkosh, WI 54901-9731

**Subject:** Keller Property – Bid Deferment Request for closure activities.  
BRRTS #: 02-38-560993, PECFA #: 54143-9999-02

Dear Mr. Verstegen,

A Bid Deferment request is being submitted for closure activities at the subject property located at 102 Water Street in Marinette, Wisconsin. The cost estimate will include: [1] Primary Closure Request, [2] GIS Registry Packet including one off-site property, [3] Cap Maintenance Plan, and [4] Well Abandonment. Costs for the above workscope are as follows:

Primary Closure Request	\$2,700.00
GIS Packet (Source Property)	\$ 507.36
GIS Packet (Off Site Property (1))	\$ 222.71
Cap Maintenance Plan	\$ 320.04
Well Abandonment	\$ 795.71
Change Order Request	\$ 381.78
<b>Total</b>	<b>\$4,927.60</b>

METCO is requesting a bid deferment in the amount of **\$4,927.60** to complete the above workscope. Upon state and client approval of the proposed workscope and budget, METCO will proceed with the project.

Attached is the Usual & Customary Standardized Invoice Form for the above workscope as required.

Should you have any questions, comments, or recommendations please contact me at our La Crosse office (608) 781-8879 or email at [jasonp@metcohq.com](mailto:jasonp@metcohq.com).

Sincerely,

A handwritten signature in black ink that reads "Jason T. Powell". The signature is fluid and cursive, with a long horizontal stroke at the beginning.

Jason T. Powell  
Staff Scientist

Attachments

c: Ken Keller – Client

# Usual and Customary Standardized Invoice #23 January 2018- July 2018



RR-092a

PECFA #: 54143-9999-02-A  
 BRRTS #: 02-38-560993  
 Site Name: Keller Property  
 Site Address: 102 Water St., Marinette, WI

Vendor Name: \_\_\_\_\_  
 Invoice #: \_\_\_\_\_  
 Invoice Date: \_\_\_\_\_  
 Check #: \_\_\_\_\_

U&C Total \$ 4,927.60  
 Variance to U&C Total \$ -  
 Grand Total \$ 4,927.60

TASK	TASK DESCRIPTION	SERVICES	ACTIVITY CODE	ACTIVITY REFERENCE CODE DESCRIPTION	UNIT	MAX UNIT COST	UNITS	TOTAL MAX
5	Closure Request		CR05	Primary Closure Request	Submittal	\$ 2,700.00	1	\$ 2,700.00
5	Closure Request		CR15	Continuing Obligation Packet Submittal (For Source Property)	Packet	\$ 507.36	1	\$ 507.36
5	Closure Request		CR20	Continuing Obligation Packet Submittal (For off-site Property)	Per Additional Property	\$ 222.71	1	\$ 222.71
8	Well Abandonment	Consultant	WAB05	Coordination	Site	\$ 162.86	1	\$ 162.86
8	Well Abandonment	Consultant	WAB10	Water column < 30 ft	Ft	\$ 2.52	88	\$ 221.76
8	Well Abandonment	Consultant	WAB20	Bentonite Pellets (50lb bag - 1/4" pellet)	Bag	\$ 10.82	3	\$ 32.46
8	Well Abandonment	Consultant	WAB25	Portland Cement (94lb bag)	Bag	\$ 8.19	2	\$ 16.38
8	Well Abandonment	Consultant	WAB30	Primary Mob/Demob	Site	\$ 362.25	1	\$ 362.25
35	Cap Maintenance Plan		CMP05	Cap Maintenance Plan	Plan	\$ 320.04	1	\$ 320.04
36	Change Order Request		COR05	Change Order Request (cost cap exceedance requests)	Change Order	\$ 381.78	1	\$ 381.78

Variance  
 Variance