



230 W Monroe St., Suite 630  
Chicago, IL 60606

T 312.578.0870  
TRCcompanies.com

November 8, 2021

***[sent electronically]***

Sarah Krueger, P.G.  
Water Resources Management Specialist  
Remediation & Redevelopment Program  
Wisconsin Department of Natural Resources  
Green Bay Service Center  
2984 Shawano Avenue  
Green Bay, WI 54313-6727

**Subject: Extension Request – Natural Recovery Monitoring Plan for Surface Water and Sediment  
Hayton Area Remediation Project  
Chilton, WI  
BRRTS 02-08-587669**

Dear Ms. Krueger:

In correspondence dated September 30, 2021, the Wisconsin Department of Natural Resources (WDNR) requested Tecumseh Products Company (Tecumseh) to provide a revised Natural Recovery Monitoring Plan (Plan) for surface water and sediment for the Hayton Area Remediation Project (HARP) on or before November 29, 2021.

The revised Plan is being prepared, addressing the comments provided by WDNR as discussed on October 27, 2021. As such, on behalf of Tecumseh, we are requesting that WDNR grant a 30-day extension until December 29, 2021, to address the comments and submit the revised Plan.

Thank you for your timely consideration and approval of this request.

Please do not hesitate to contact me should you have any questions or comments.

Sincerely,

TRC

A handwritten signature in black ink, appearing to read "CH", with a long horizontal stroke extending to the right.

Chris Harvey, PE  
Principal

cc: Carrie Williamson/Tecumseh  
Jason Smith/Tecumseh  
Curtis Toll/Greenberg Traurig LLP  
William J. Nelson/WDNR  
Ronald Bock/TRC – Irvine, CA