

TYCO FIRE TECHNOLOGY CENTER INVESTIGATION WEEKLY UPDATE

To:

Herman Pottratz, Chairperson
Dan Staudenmaier, Supervisor
Thomas Holterman, Supervisor
Daniel Van Beek, Supervisor
Jon Drees, Supervisor
David Spangenberg, Town Counsel

Copies:

David Neste, DNR
Scott Wahl, JCI
Jeffrey Danko, JCI
Mia Lombardi, JCI

Arcadis U.S., Inc.
126 North Jefferson Street
Suite 400
Milwaukee
Wisconsin 53202
Tel 414 276 7742
Fax 414 276 7603

From:

Michael Bedard

Date:

July 12, 2019

Subject:

Notification of upcoming work and project updates

The following is a summary of completed and planned field work within the Town of Peshtigo. This letter serves as advanced notification of upcoming field activities as required by our access agreement. If you would like additional information about the activities described, please contact the toll-free number set up for this project (800) 314-1381.

Work completed July 8, 2019 through July 12, 2019

- Installed piezometers in the Edwards Avenue areas.
- Surveyed private properties.

Work planned for July 15, 2019 through July 19, 2019

- Piezometer installation along Shore Drive and Heath Lane via sonic drilling methods.
- Site walk on roads within the Town.

Work planned for after July 19, 2019

- [Week of 7/22] Piezometer installation along Rader Road.
- [Week of 7/29] No field work currently planned within the Town of Peshtigo.
- [Week of 8/5] Piezometer installation along Shore Drive.

TYCO FTC WEEKLY UPDATE

- [Week of 8/12] Surveying of completed borings. Confining unit VAP groundwater sampling at borings along University Drive, County Road B, and Rader Road. Piezometer installation along Edwards Avenue and Heath Lane.
- [Week of 8/19] Groundwater gauging of newly installed piezometers, existing monitoring wells and existing temporary wells.