

TYCO FIRE TECHNOLOGY CENTER INVESTIGATION WEEKLY UPDATE

To:

Herman Pottratz, Chairperson
Dan Staudenmaier, Supervisor
Thomas Holterman, Supervisor
Daniel Van Beek, Supervisor
Jon Drees, Supervisor
David Spangenberg, Town Counsel

Copies:

David Neste
Kyle Burton
Scott Wahl
Jeffrey Danko
Mia Lombardi

Arcadis U.S., Inc.
126 North Jefferson Street
Suite 400
Milwaukee
Wisconsin 53202
Tel 414 276 7742
Fax 414 276 7603

From:

Michael Bedard

Date:

August 23, 2019

Subject:

Notification of upcoming work and project updates

The following is a summary of completed and planned field work within the Town of Peshtigo. Work plans for this work were approved by the Wisconsin Department of Natural Resources and those plans are available on their website (<https://dnr.wi.gov/botw/GetActivityDetail.do?siteId=1552500&adn=0238580694>) under the file name "20190606_135_SIWP.pdf" and "20190711_36_SIWP_Appr.pdf." This letter serves as advanced notification of upcoming field activities as required by our access agreement. If you would like additional information about the activities described, please contact the toll-free number set up for this project (800) 314-1381.

Work completed August 19, 2019 through August 23, 2019

- Piezometer and stilling well installation along Edwards Avenue and Heath Lane.
- One VAP groundwater sampling at a boring on private property on Heath Lane.
- Soil boring advancement along Rader Road.
- Groundwater gauging of newly installed piezometers, existing monitoring wells and existing temporary wells.
- Utility location along town roads to prepare for wetlands delineation.

TYCO FTC WEEKLY UPDATE

Work planned for August 26, 2019 through August 30, 2019

- Groundwater gauging of newly installed piezometers, existing monitoring wells and existing temporary wells.
- Utility location along town roads to prepare for wetlands delineation.
- Surface water sign installation on Shore Drive, Madsen Road, and Rader Road pending approval of the Town of Peshtigo.

Work planned for after August 16, 2019

- [Week of 9/2] Utility location along town roads to prepare for wetlands delineation.
- [Week of 9/9] Wetlands delineation.