

TYCO FIRE TECHNOLOGY CENTER INVESTIGATION WEEKLY UPDATE

To:

Herman Pottratz, Chairperson
Dan Staudenmaier, Supervisor
Thomas Holterman, Supervisor
Daniel Van Beek, Supervisor
Jon Drees, Supervisor
David Spangenberg, Town Counsel

Copies:

David Neste
Kyle Burton
Scott Wahl
Jeffrey Danko
Mia Lombardi

Arcadis U.S., Inc.
126 North Jefferson Street
Suite 400
Milwaukee
Wisconsin 53202
Tel 414 276 7742
Fax 414 276 7603

From:

Michael Bedard

Date:

September 6, 2019

Subject:

Notification of upcoming work and project updates

The following is a summary of completed and planned field work within the Town of Peshtigo. Work plans for this work were approved by the Wisconsin Department of Natural Resources and those plans are available on their website (<https://dnr.wi.gov/botw/GetActivityDetail.do?siteId=1552500&adn=0238580694>) under the file name "20190606_135_SIWP.pdf" and "20190711_36_SIWP_Appr.pdf." This letter serves as advanced notification of upcoming field activities as required by our access agreement. If you would like additional information about the activities described, please contact the toll-free number set up for this project (800) 314-1381.

Work completed September 2, 2019 through September 6, 2019

- Utility location along town roads to prepare for wetlands delineation.

Work planned for September 9, 2019 through September 13, 2019

- Wetlands delineation along Shore Drive, Rader Road, Green Gable Road, Stanley Lane, Wieggers Road, Oakwood Beach Road, Woodland Road, Cooke Lane, Country Lane.
- Surface water sign installation on Shore Drive, Madsen Road, and Rader Road pending approval of the Town of Peshtigo.

TYCO FTC WEEKLY UPDATE

Work planned for September 16, 2019 through September 20, 2019

- Any additional wetlands delineation necessary along Shore Drive, Rader Road, Green Gable Road, Stanley Lane, Wieggers Road, Oakwood Beach Road, Woodland Road, Cooke Lane, Country Lane.