

# TYCO FIRE TECHNOLOGY CENTER INVESTIGATION WEEKLY UPDATE

To:

Herman Pottratz, Chairperson  
Dan Staudenmaier, Supervisor  
Thomas Holterman, Supervisor  
Daniel Van Beek, Supervisor  
Jon Drees, Supervisor  
David Spangenberg, Town Counsel

Copies:

David Neste  
Kyle Burton  
Scott Wahl  
Jeffrey Danko  
Mia Lombardi

Arcadis U.S., Inc.  
126 North Jefferson Street  
Suite 400  
Milwaukee  
Wisconsin 53202  
Tel 414 276 7742  
Fax 414 276 7603

From:

Michael Bedard

Date:

November 1, 2019

Subject:

Notification of upcoming work and project updates

---

The following is a summary of completed and planned field work within the Town of Peshtigo. Work plans for this work were approved by the Wisconsin Department of Natural Resources and those plans are available on their website (<https://dnr.wi.gov/botw/GetActivityDetail.do?siteId=1552500&adn=0238580694>) under the file name "20190606\_135\_SIWP.pdf" and "20190711\_36\_SIWP\_Appr.pdf." This letter serves as advanced notification of upcoming field activities as required by our access agreement. If you would like additional information about the activities described, please contact the toll-free number set up for this project (800) 314-1381.

No field work was conducted within the Town of Peshtigo this week.

Work planned for November 4, 2019 through November 8, 2019:

- Surface water sign installation on Shore Drive, Madsen Road, and Rader Road pending approval of the Town of Peshtigo.

Work planned for November 11, 2019 through November 15, 2019:

- Continue ongoing dialogue with the Town of Peshtigo on various matters.