

From: Neal, Conor <Neal.Conor@epa.gov>
Sent: Tuesday, June 04, 2019 9:34 AM
To: Ziegelbauer, Heather/MKE; Carey, Angela J - DNR; Fassbender, Judy L - DNR
Cc: Jeffrey Howard Danko; Joseph Janeczek; Ryan Suennen; Finney, David/BOS; Mitchell, David/BOS
Subject: RE: Tyco May 13 Project Status Meeting - Presentation Materials, Meeting Notes and Proposed Schedule

Heather,

Thank you for providing a meeting summary and proposed schedule for work moving forward. I may provide comments on the meeting summary in a separate email, but for now I wanted to let you know that EPA agrees with the proposed schedule below. I will look for the pore water work plan and BWGWMPU Addendum on June 21 and we will do our best to follow the response schedule.
 Conor

From: Ziegelbauer, Heather/MKE <Heather.Ziegelbauer@jacobs.com>
Sent: Friday, May 24, 2019 4:16 PM
To: Neal, Conor <Neal.Conor@epa.gov>; Angela Carey <angela.carey@wisconsin.gov>; Judy Fassbender <judy.fassbender@wisconsin.gov>
Cc: Jeffrey Howard Danko <jeffrey.howard.danko@jci.com>; Joseph Janeczek <joseph.janeczek@jci.com>; Ryan Suennen <ryan.suennen@jci.com>; Finney, David/BOS <David.Finney@jacobs.com>; Mitchell, David/BOS <David.Mitchell2@jacobs.com>
Subject: Tyco May 13 Project Status Meeting - Presentation Materials, Meeting Notes and Proposed Schedule

All,

Per your request during our meeting on May 13, 2019, attached are the presentation materials for your reference as follows:

- Review of Sediment Conditions and Migration Pathways Work Plan (Pore Water Work Plan) Presentation
- Five-Year Technical Review Report–EPA and WDNR Comments and Responses Presentation
- Addendum to 2015 Barrier Wall Groundwater Monitoring Plan Update –Responses to EPA and WDNR Comments Presentation
- Other/Miscellaneous Items Presentation

Also attached are meeting notes to document major discussion points and decisions during the meeting for your review.

In addition, below is our proposed schedule for follow up response items:

Document	To Agencies	Response from Agencies	Field Work*
Pore Water Work Plan	June 21	July 12	August 5
BWGMPU Addendum	June 21	30-60 days**	Well installation June Semi-annual event –following well install

			VBW inspection - ~July when water clarity is good
Five Year Review	60 days, July 12	30-60 days	No field work specific to document
Vapor Intrusion Analysis	90 days, August 11	30-60 days	Additional VOC GW sampling in during semi-annual event to replace old VOC data
Stormwater CCR	90 days, August 11	30-60 days	TBD

Notes:

* All field dates subject to subcontractor/field staff availability (and weather/site conditions)

**Tyco is moving forward with all field aspects per discussions with agencies during 5/13/19 meeting

Please let us know if you have any questions.

Thanks,

Heather Ziegelbauer, PE*

Jacobs

Project Manager | Global Environmental Solutions

+ 1.262.644.6167

+ 1.312.933.1017 mobile

heather.ziegelbauer@jacobs.com

www.jacobs.com

1610 N. 2nd Street, Suite 201

Milwaukee, WI 53212

US

www.jacobs.com

**Wisconsin*

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.

Jacobs' Energy, Chemicals and Resources business is now part of Worley

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.