

NR700.11 Status Reports

Period: 7/1/2020 - 12/31/2020

round ^

Status: Site Investigation

14

Activity: Field Sampling/Monitoring

8/3/20 - 8/13/20 - Drilling fieldwork - Soil and Groundwater Sampling

10/07/20 - Submitted SI Status Update

10/22/20 - Investigative waste 17 drums of soil cuttings picked up for disposal, completed on 12/3/20 - arrival at final designated facility (Chemical Waste Management, Emelle, AL)

10/27/20 to present (ongoing) - private well sampling

10/29/20 - Public Information meeting

10/28/20 - 11/3/20 - Monitoring well development

11/5/20 - 11/11/20 - Monitoring well sampling

01/01/2021 - Submitted private well sampling results letters

PECFA Eligible?: No PECFA Cost Est.: \$ 0

Submit Date: 01/05/2021 12:27:19

Submitter: John Storlie

(608) 433-9389

john.storlie@theosgrp.com