

Vitale, Matthew J - DNR

From: Vitale, Matthew J - DNR
Sent: Monday, July 23, 2018 11:53 AM
To: 'Ken Shimko'
Subject: PECFA Change Order Approved: 03-06-001296 Julson Store, PECFA # 54755-9999-25

Ken,
Your change order request of \$720.30 for the line items in the below email has been approved. Please remember to submit a copy of this email at claim time.

We are committed to service excellence.

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

Matthew Vitale

Phone: (715) 839-3760

Matthew.Vitale@wisconsin.gov

From: Ken Shimko [mailto:kshimko.meridianenv@gmail.com]
Sent: Wednesday, July 04, 2018 6:42 AM
To: Vitale, Matthew J - DNR <Matthew.Vitale@wisconsin.gov>
Subject: FW: 03-06-001296 Julson Store report

Hi Matt.

Thanks for the approval of the excavation at this site (Julson Store – near Mondovi).

Since our phone call yesterday, I remembered this issue (see email below)...that is, I did not include disposal of drill cuttings in my original Change Order request.

We are planning 4 MWs (15 ft deep each). I estimate at least one drum per well so request approval for:

WD15	Disposal of Drill Cuttings	4 drums @ \$108.15 per drum = \$432.60
WD25	Mob (transport drill cuttings to landfill)	\$287.70

Total: \$720.30

I think you might be able to approve this by email approval and note to Tracker...??

Thanks.

Kenneth Shimko, PG
Meridian Environmental Consulting, LLC
2711 North Elco Road
Fall Creek, Wisconsin 54742
(715)832-6608 (office)
(715)579-0723 (cell)
Email: kshimko.meridianenv@gmail.com

