

## Church Pine, Round and Big Lake

### COMPREHENSIVE LAKE MANAGEMENT PLAN 2021 SCHEDULE

#### Meeting Location and COVID Precautions

All meetings were held at Mike Reiter residence.

#### Meeting Overview and Agendas

Meeting 1: \_\_\_\_\_ Sept. 1, 2021, 6 to 8 p.m.

Introductions, CLMP planning process, Big Lake impaired waters status (Cheryl Clemens)  
Big Lake water quality study results and recommendations (Steve Schieffer presentation)  
Overview of Church Pine Lake and Round Lake water quality (Cheryl)  
Brainstorm/identify concerns related to lakes water quality

Meeting 2: \_\_\_\_\_ Sept. 22, 2021, 6 to 8 p.m.

Continued discussion/worksheet results  
Brainstorm/identify concerns related to lakes water quality  
What results do you want to achieve for water quality?  
What has worked best so far to achieve desired results?  
Identify existing stressors and barriers/new opportunities (including partners) to achieving desired results  
Other issues the lake plan should address?

Meeting 3: \_\_\_\_\_ October 13, 2021

Implementation plan: actions, timeline, budget, responsible parties  
Committee review of draft goals and targeted objectives from Meeting 2 discussion  
Committee discussion regarding water quality and shoreland alternatives/recommendations  
Habitat concerns, desired results, actions, barriers, opportunities (as above)

Meeting 4: \_\_\_\_\_ October 27, 2021

Review implementation plan  
Partner discussion with Polk County Land Services Director (via Zoom)  
Plan implementation recommendations (Growth Strategies)  
Identify priorities for implementation, evaluation methods, and milestones

#### Schedule for completion and public review process

CLMP committee meetings	September and October 2021
Draft APM plan for committee review	October 20, 2021
Comments back on plan	November 1, 2021
Final draft available for resident review	November 15, 2021
Public comments due	December 15, 2021
Finalize plan for DNR review	January 3, 2022
DNR review of plan (60 days)	completed by March 3, 2022
Surface water grants due	September 2, 2022 (draft), Nov. (final)