Project Tracking LPT62619

Grant application listed projects	Name (if mentioned)	Completed	Planned	Not completed	Reason/no	otes			
Shoreland buffer restoration	Ross Larsen			X	owned changed mind about restrictive covenant				
Deer Lake Neighborhood Runoff	Dinham	2019							
Deer Lake Neighborhood Runoff	other owners			Х	best location for additional practice = likely location for new septic system		tem		
140th Avenue culvert extension	Town of St. Croix Falls			Х	match not	yet available			
Johnson Preserve sedimentation basin	DLC Johnson Preserve		2020		installed, dormant seeding in November				
Neighborhood Dry Creek Road	Biebl	2020			installed				
Rock infiltration	Phil Foussard (1)	2019							
Rain garden	Bob Palmer			X	owner deci	ided not to proceed			
Rock infiltration	Linda Givens	2019							
Rock infiltration	Herb/Nick DeRoma			X	owner decided not to proceed				
Diversion	John Patterson			X	project del	ayed			
Rain gardens (4)	Victor family		2020		installed				
Rock infiltration	John and Mellissa Walter			X	project dela	ayed			
New Projects									
•									
Neighborhood Diversion	South Deer Lake Circle (SDLC)		2021						
Diversion	Graves	2019							
Rock infiltration (3)	Johnson	2019							
Rock infiltration	Mayo	2019							
Native planting	Senkler	2019			owner added another 2000 ft2 native planting on his own				
Rock infiltration	Foussard (2nd parcel)	2019							
Rain gardens (2)	Fry	2020			installed				
Rock infiltration	Rubischko/Flynn		2020		installed				
Rock infiltration	Appelhof		2020		installed				
Rain gardens	Rieke		2020		installed				
Rain gardens	Laske		2020		installed				
Rock infiltration, diversion, rain garden	Rider		2020		installed				
Rock infiltration, diversion	Housh		2020		installed				

Deer Lake Conservancy Direct Drainage Project Report

Date	New visits	installs (properti	es)
2007-2009	39	4	
2010	16	6	
2011	7	6	
2012	10	3	
2013	6	2	
2014	6	2	
2015	7	2	
2016	3	12	
2017	6	2	LPT 43812
2018	9	5	28
2019	14	8	LPT62619
	123	52	8