### Wisconsin Department of Natural Resources SWIMS Project Summary

#### **General Project Information**

Project ID: LPL-1401-11

Name: PESOBIC LAKE ASSOC: Pesobic Lake Management Planning Project, Phase 2

Type: Lakes Grant

Subtype: Large Scale Lake Planning

Status: COMPLETE
Start Date: 10/1/2010

**End Date:** 6/30/2013

**Purpose:** Pesobic Lake Association is sponsoring phased lake planning grant project to study Pesobic Lake, in Lincoln County. The

project will focus on developing a Lake Management Plan (LMP) for Pesobic Lake.

Phase 2 project activities include: 1) Point-intercept (PI) aquatic plant survey, community mapping and analysis; 2) Curly-leaf

pondweed survey; 3) Water quality assessment; 4) Fisheries assessment; 5) Develop LMP.

Project deliverables include: 1) PI and water quality data; 2) Aquatic plant community maps; 3) Two sets of aquatic plant

vouchers; 4) LMP.

Specific conditions for this project: Draft of LMP needs Dept review and approval

WDNR Lakes Management Coordinator will be provided with an electronic (pdf or word) and hard copy of LMP, PI and water

quality data, a set of aquatic plant vouchers, all maps from project, and all GIS data.

Objective:

Comments: Grantee is PESOBIC LAKE ASSOC

Outcome:

Study Design:

**QA Measures:** 

Project Statuses

People						
Name	Role	Status	Start Date	End Date	Organization	Comments
Pesobic Lake Association,	GRANT_RECIPI ENT	ACTIVE	10/1/2010		Pesobic Lake Association	

•	,001	Otataoo	,0	

Date Reported By	Status	Comments
------------------	--------	----------

Actions						
Action	Detailed Description	Start Date	End Date	Status		
Monitor Water Quality or Sediment		10/1/2010	6/30/2013	PROPOSED		
Lake Management Plan Development		10/1/2010	6/30/2013	PROPOSED		

# Wisconsin Department of Natural Resources SWIMS Project Summary

Grant Awarded	Pesobic Lake Association is sponsoring phased lake planning grant project to study Pesobic Lake, in Lincoln County. The project will focus on developing a Lake Management Plan (LMP) for Pesobic Lake.	10/1/2010	6/30/2013	COMPLETE
	Phase 2 project activities include: 1) Point-intercept (PI) aquatic plant survey, community mapping and analysis; 2) Curly-leaf pondweed survey; 3) Water quality assessment; 4) Fisheries assessment; 5) Develop LMP.			
	Project deliverables include: 1) PI and water quality data; 2) Aquatic plant community maps; 3) Two sets of aquatic plant vouchers; 4) LMP.			

#### 

Assessment Units							
WBIC	Segment	Local Name	Official Name				
1481600	1	Pesabic Lake	Lake Pesobic				

Lab Account Codes							
Account Code	Description	Start Date	End Date				
LM016	Lake Planning Lab Services	1/1/1960	12/31/2099				
LM017	LAKE MANAGEMENT PLANNING GRANTS	1/1/1960	12/31/2099				
LM018	LAKE MANAGEMENT PLANNING GRANTS	1/1/1960	12/31/2099				

Forms	
Form Code	Form Name

Methods	
Method Code	Method Description

Fieldwork Even	nts			
Start Date	Status	Field ID	Station ID	Station Name

Documents						
Title	Description	Author	Published	Comments		
Pesobic Lake Appendices		Onterra LLC	3/31/2013			
Pesobic Lake Comprehensive Management Plan		Onterra LLC	3/31/2013			

# Wisconsin Department of Natural Resources SWIMS Project Summary

Pesobic Lake Comprehensive Management Plan 2013	Pesobic Lake (Lincoln County) comprehensive management plan, sponsored by Pesobic Lake Association, prepared by Onterra, LLC. Includes photos, maps, tables, graphs, and diagrams. Maps and appendices attached.	Onterra, LLC.	3/25/2013
Pesobic Lake Comprehensive Management Plan Appendices 2013	Appendices to accompany Pesobic Lake Comprehensive Management Plan 2013, prepared by Onterra, LLC. Includes public participation materials, stakeholder survey response charts and comments, water quality data, watershed analysis WILMS results, aquatic plant survey data, and WDNR aquatic plant management materials.	Onterra, LLC.	3/25/2013
Pesobic Lake Comprehensive Management Plan Maps 2013	Maps to accompany Pesobic Lake Comprehensive Management Plan 2013, prepared by Onterra, LLC.	Onterra, LLC.	3/25/2013
Pesobic Lake Maps		Onterra LLC	3/31/2013

### **Budget**

Combined Budgets: Combined WSLH:

Combined Total: \$0.00

Funding					
Organization	Source	Туре	Amount	Start Date	End Date