

Wisconsin Department of Natural Resources  
SWIMS Project Summary

General Project Information

**Project ID:** SPL-304-13

**Name:** RICE LAKE P & R DISTRICT: 2012-2013 Completed Comprehensive Plan Project

**Type:** Lakes Grant

**Subtype:** Small Scale Lake Planning

**Status:** COMPLETE

**Start Date:** 10/1/2012

**End Date:** 12/31/2013

**Purpose:** Rice Lake P&R District is sponsoring a project to conduct watershed and agricultural review; compile historic monitoring data; develop a lake management plan including public participation/meetings.

The final deliverables will be agenda or attendance lists for workshops, planning meetings, and/or education events; and a single lake management plan that includes methodologies, results, and management alternatives discussion with an implementation plan that is approvable for Lake Protection Grant eligibility.

This scope summarizes the project detail provided in the application and does not negate tasks/deliverables described therein. Data, records, and reports, including GIS-based maps, and digital images, must be submitted to the Department in a format specified by the regional Lake Coordinator.

**Objective:**

**Comments:** Grantee is RICE LAKE P & R DISTRICT

**Outcome:**

**Study Design:**

**QA Measures:**

People						
Name	Role	Status	Start Date	End Date	Organization	Comments
Rice Lake Protection & Rehab D	GRANT_RECIPIENT	ACTIVE	10/1/2012		Rice Lake Protection & Rehab District	

Project Statuses			
Date	Reported By	Status	Comments

Actions					
Action	Detailed Description	Start Date	End Date	Status	
Lake Management Plan Development		10/1/2012	12/31/2013	PROPOSED	
Project Deliverable	agenda or attendance lists for workshops, planning meetings, and/or education events	10/1/2012	12/31/2013	PROPOSED	

Wisconsin Department of Natural Resources  
SWIMS Project Summary

Grant Awarded	Rice Lake P&R District is sponsoring a project to conduct watershed and agricultural review; compile historic monitoring data; develop a lake management plan including public participation/meetings.  The final deliverables will be agenda or attendance lists for workshops, planning meetings, and/or education events; and a single lake management plan that includes methodologies, results, and management alternatives discussion with an implementation plan that is approvable for Lake Protection Grant eligibility.	10/1/2012	12/31/2013	COMPLETE
---------------	---	-----------	------------	----------

Monitoring Stations

Station ID	Name	Comments
------------	------	----------

Assessment Units

WBIC	Segment	Local Name	Official Name
2063500	1	Red Cedar River	Red Cedar River
2103900	1	Rice Lake	Rice Lake

Lab Account Codes

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

Forms

Form Code	Form Name
-----------	-----------

Methods

Method Code	Method Description
-------------	--------------------

Fieldwork Events

Start Date	Status	Field ID	Station ID	Station Name
------------	--------	----------	------------	--------------

Documents

Title	Description	Author	Published	Comments
Rice Lake Comprehensive Management Plan	Comprehensive management plan for Rice Lake (Barron County), prepared for Rice Lake Protection and Rehabilitation District. Includes tables, figures, and appendices: A Brief History of the Rice Lake Protection and Rehabilitation District, Red Cedar River and Bear Creek 2013 Shoreline Evaluation, City of Rice Lake Stormwater Subbasins, and Implementation and Funding Matrix.	Dave Blumer, Jacob A. Macholl, Sara M. Hatleli	1/5/2015	

Wisconsin Department of Natural Resources  
SWIMS Project Summary

Rice Lake Management Plan Approval Request	Letter from Alex Smith (Lakes Biologist) to Dan Genereau, Chairman of the Rice Lake Protection and Rehabilitation District to notify the Rice Lake Protection and Rehabilitation District that the January 2015 Rice Lake Comprehensive Management Plan meets the criteria of NR 191.45 and has been approved by the Wisconsin DNR.	Alex Smith	1/9/2015	
--	---	------------	----------	--

Budget

Combined Budgets:

Combined WSLH:

Combined Total: \$0.00

Funding

Organization	Source	Type	Amount	Start Date	End Date
--------------	--------	------	--------	------------	----------