

**WDNR WATER QUALITY PLANNING PROGRAM PROGRESS REPORT – JULY, 2012  
EAST CENTRAL WISCONSIN REGIONAL PLANNING COMMISSION**

SSA Plan Updates & Mapping

East Central staff continued to work on the Sherwood, Brillion and Fond du Lac 2030 SSA Plan Updates as follows:

- Comments from the Waverly Sanitary District were received regarding the '*Analysis of Firelane 12 to State Park Road Service Area*' disputing assumptions made in the study. Subsequently, an email from our office to the Village of Sherwood encouraged the village to make available the revised edition of this study dated January, 2012. Even at this late writing it is unclear that all parties have been informed of the revised plan.
- Staff met and addressed the Town of Brillion Town Board to initiate their role in the 2030 Brillion SSA plan update. This meeting covered the existing land use, the towns' role in the update process and other base data for the plan including population and housing estimates and future land use conditions.
- Staff prepared sanitary district mapping for the Fond du Lac area sanitary districts for review and verification of its boundaries. In addition, existing and future land use acreage figures were developed into tables. Staff then held the Fond du Lac Kick-off Meeting on July 17, 2012 in which all interested communities were invited. Staff also attended a Fond du lac Joint Sanitary District quarterly meeting.

East Central staff continued to work on other SSA issues as follows:

- Staff provided regional sanitary district contact information based on a request by the Calumet County Resource Management Department.
- Staff attended the East Central Quarterly Commission meeting whereby an update to the Darboy Sanitary District, (Heart of the Valley SSA), legal appeal was delivered.
- Existing land use data for the Phase II of the Groundwater Recharge Project continued.

Sewer Extension / Facilities Plan Reviews

The following number of projects were received, reviewed and commented on:

○ Private Laterals: 1	○ Public Interceptors: 0
○ Private Interceptor: 0	○ Preliminary/Final Subdivision Plats: 0
○ Sewer Extensions: 0	○ Facilities Plans: 0
○ Lift Stations: 0	

**Expenditures for July, 2012 totaled \$6,520.91**

**WDNR WATER QUALITY PLANNING PROGRAM PROGRESS REPORT – AUGUST, 2012  
EAST CENTRAL WISCONSIN REGIONAL PLANNING COMMISSION**

SSA Plan Updates & Mapping

East Central staff continued to work on the Brillion and Fond du Lac 2030 SSA Plan Updates as follows:

- Met with the City of Brillion to kick-off the 2030 Brillion Sewer Service Area Plan update. Structure and scheduling was agreed upon and a review of existing data and forecast scenarios were held. Post-meeting working maps were developed for the city to use in identifying development pressure areas and future service area requests.
- The prepared Fond du Lac area sanitary district maps, (14), were coupled with a questionnaire for each district to ascertain user/connection data to aid in the development of population estimates. A request was also submitted for building permit data to determine development trends. Work also continued to refine and manipulate the existing and proposed land use data.

Sewer Extension / Facilities Plan Reviews

The following number of projects were received, reviewed and commented on:

○ Private Laterals: 0	○ Public Interceptors: 0
○ Private Interceptor: 3	○ Preliminary/Final Subdivision Plats: 0
○ Sewer Extensions: 1	○ Facilities Plans: 0
○ Lift Stations: 0	

East Central staff continued to work on other SSA issues as follows:

- Staff reviewed and commented on the Draft City of Kaukauna Comprehensive Land Use Plan.
- Staff prepared draft mapping for the Embarrass/Cloverleaf SSA Plan update.
- Staff met with the Joint Cloverleaf Lakes Sanitary District and the Village of Embarrass regarding the 2030 SSA plan update.
- Staff recalculated the acreage figures for the Poygan Sewer Service Area Plan update based on updated wetlands data.

**Expenditures for August, 2012 totaled \$6,378.10**

**WDNR WATER QUALITY PLANNING PROGRAM PROGRESS REPORT – SEPTEMBER, 2012  
EAST CENTRAL WISCONSIN REGIONAL PLANNING COMMISSION**

SSA Plan Updates & Mapping

East Central staff continued to work on the sewer service area activities for the Brillion, Sherwood, Fond du Lac and Embarrass-Cloverleaf updates as follows:

- Staff completed the wetland updates for the 2030 Brillion Sewer Service Area Plan update.
- No activity for the 2030 Sherwood or Fond du Lac Sewer Service Area Plan updates.
- Final draft graphics were developed for the Embarrass/Cloverleaf Lakes SSA Plan update.

Reviews

The following projects were received, reviewed and commented on:

○ Private Laterals: 5	○ Public Interceptors: 0
○ Private Interceptor: 0	○ Preliminary/Final Subdivision Plats: 0
○ Sewer Extensions: 2	○ Facilities Plans: 0
○ Lift Stations: 0	

East Central staff continued to work on other SSA issues as follows:

- Staff held a Community Facilities Committee meeting to act on a resolution to adopt the Embarrass/Cloverleaf Lakes Sewer Service Area Plan.
- Staff made a major push to complete the data sets for the Phase II Groundwater Recharge Project.

**Expenditures for September, 2012 totaled \$1,584.92**