

Wisconsin Department of Natural Resources SWIMS Project Summary

General Project Information

Project ID: GLRI-9KM61
Name: Sheboygan River AOC Habitat Improvement (USGS # 9KM61 also BQY54)
Type: Great Lakes Restoration Initiative
Subtype: Accountability, Monitoring, Collaboration, Education, Partnership
Status: ACTIVE
Start Date: 03/31/2011
End Date: 12/30/2012
Purpose:
Objective: This Project will:
 •Provide WI DNR with hydrologic, hydraulic, and geomorphic context for three main areas along a 1.5-mile reach of the lower and middle Sheboygan River AOC with planned aquatic and riparian habitat improvements.
 oKiwanis Park banks and riparian vegetation
 oWildwood Island complex erosion control, habitat improvement, invasive removal
 oTaylor Drive stormwater pond and wetland – floodplain reconnections
 •Provide WI DNR with technical assistance for design and review of habitat improvements.
Comments: \$68,500 DNR and \$17,000 USGS match For FY 2012.
 USGS project number changed from 9KM61 to BQY54 for FY 2013
Outcome:

People

Name	Role	Status	Start Date	End Date	Organization	Comments
FAYRAM, ANDREW H	COORDINATOR	ACTIVE	09/19/2011		Wisconsin DNR	
Fitzpatrick, Faith	INVESTIGATOR	ACTIVE	09/19/2011		USGS	
HRON, STACY L	COORDINATOR	ACTIVE	09/19/2011		Wisconsin DNR	

Project Statuses

Date	Reported By	Status	Comments
03/31/2012	STACY HRON	Progress: 75-100% C	Continued to work on finalizing the hydrodynamic model and update bathymetry in the island area. Time lapse camera was also installed to view water levels in the spring.
06/30/2012	STACY HRON	Progress: 50-75% C	Design plans were completed. Data analysis and reporting are still in progress.
09/30/2012	STACY HRON	Progress: 75-100% C	Data analysis and publication preparation continue.
12/31/2012	STACY HRON	Progress: 75-100% C	Continuing with reporting and drafting publications.
03/31/2013	STACY HRON	Progress: 75-100% C	Continuing with reporting and drafting publications.

Project Status Detail

Question	Answer
1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):	Q3 - January 1 to March 31, 2013
2. Amount expended this reporting period:	see parent project for details
3. Subcontracts or subgrants awarded this reporting period:	none
4. QAPP (Project Plan) status:	QAPP approved
5. Local services and/or products purchased this reporting period:	none
6. Number of jobs created this reporting period:	none
7. Work accomplished this reporting period:	Continuing with reporting and drafting publications.
8. Work goals for coming reporting period:	Continue with reporting and drafting publications.

Actions

Wisconsin Department of Natural Resources SWIMS Project Summary

Action	Detailed Description	Start	End Date	Status
Grant Awarded	Provide WI DNR with hydrologic, hydraulic, and geomorphic context for three main areas along a 1.5-mile reach of the lower and middle Sheboygan River AOC with planned aquatic and riparian habitat improvements.	*****	12/30/2012	IN_PROGRESS

Monitoring Stations

Station ID	Name	Comments
------------	------	----------

Assessment Units

WBIC	Segment	Local Name	Official Name
50700	1	Sheboygan River	Sheboygan River

Lab Account Codes

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

Forms

Form Code	Form Name
-----------	-----------

Methods

Method Code	Description
-------------	-------------

Fieldwork Events

Start Date	Status	Field ID	Station ID	Station Name
------------	--------	----------	------------	--------------

Documents

Title	Description	Author	Published	Comments
Jan to Mar 2012 Quarterly Report Sheboygan River AOC Habitat Improvement			04/01/2012	pdf
Quarterly Progress Report (USGS) - July-Sept 2012		Stacy Hron	09/30/2012	
Quarterly Progress Report (USGS) - Oct-Dec 2012		Stacy Hron	12/31/2012	
Quarterly Progress Report (USGS) Apr-June 2012		Stacy Hron	06/30/2012	

Budget

Combined Budgets:
Combined SLOH:

Funding

Organization	Source	Type	Amount	Start Date	End Date
--------------	--------	------	--------	------------	----------