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SUBJECT: Conditional Approval of Change Order for Site Investigation 
Former Colony Dry Cleaner Property, 10003 W. Carmen Avenue, Milwaukee, Wisconsin 
WDNR BRRTS # 02-41-278106, FID#241170270 

Dear Mr. Fritzke: 

Your consultant, United Engineering Consultants (UEC), has submitted a request, dated November 26, 
2010, for a DERF program change order approval for site investigation work to be conducted at the 
former Colony Dry Cleaner, at 10003 W .. Carmen Avenue, Milwaukee. The request is to allow an 
increase in the approved DERF budget for this site to complete a site investigation report. The 
Department has previously denied proposed additional costs for this work, because we had already 
approved proposed costs by both Sigma (the former environmental consultant) and UEC for preparing 
a site investigation report. In the November submittal, UEC provided an explanation of how they shifted 
site investigation report preparation costs (approved for their original change order) into other needed 
field work. Based on this explanation, the Department will allow a change order to increase the budget 
for UEC to finish a site investigation report. 

Approval of the proposed budget does not guarantee that the Department will reimburse for all claimed 
costs. In fact, without a site investigation report from Sigma, it is likely that not all Sigma's costs will be 
approved for reimbursement, unless adequate justification is provided with the reimbursement claim for 
the actual work done by Sigma and why their costs exceeded the approved budget. Because we do 
not have the claim yet, it is not possible to give a determination on what costs will be reimbursed. 
Therefore, we will approve the proposal by UEC, in order to allow them to complete the work they 
started with Department approval. 

Cost approved for this change order is $9,080.00 for consulting and $0.00 for sub-contractors, for a 
total of $9,080.00. The cost approved for this site investigation is $63,589.00. The total cost approved 
to date for this site is $63,589.00. 

Please be aware that you are required to comply with §11 applicable statutes and administrative rules · 
including the NR 700 series, Wisconsin Administrative Code, hazardous waste management and 
wastewater discharges. 
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This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental 
Response Program. Final determination regarding the eligibility of costs for reimbursement will be 
made at the time of claim review. 

If you have any questions regarding the contE?nt of this letter, please call me at (414) 263-8758. 

/ __ 
l ___ /./ 

Pamela A. Mylotta, Hydrogeologist 
Remediation & Redevelopment Program 
Southeast Region, Milwaukee Service Center 

cc: Tim Anderson - UEC 
Cathy Burrow - CF/2, GEF 2, Madison 


