
From: Koepke, Cynthia L - DNR
To: "Dennis Oloughlin" (dosonow2005@yahoo.com)
Cc: Chancellor, Sandra D - DNR; "Langdon, Robert"
Subject: DERF Budget reallocation approval - MOM Partnership Property
Date: Friday, February 14, 2020 9:55:00 AM
Attachments: 200214_Reallocation_Request.xls
Importance: High

Dear Mr. O’Loughlin,
The Department of Natural Resources approves reallocating $3242.88 into the Consultant Costs –
Case Closure category from funds previously approved for DERF expenditure (in other categories but
not spent in those categories).
 
The request is for the MOM Partnership Property,  2803-2809 University Ave., Madison (in DNR
records as McGettigan Property, 02-13-321347) and was submitted by your consultant, SCS
Engineers, by email earlier today. Details of the reallocation are in the attached spreadsheet.
 
Please be aware that you are required to comply with all applicable statutes and administrative rules
including the NR 700 series, Wisconsin Administrative Code, hazardous waste management and
wastewater discharges.
 
This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental
Response Program.  Final determination regarding the eligibility of costs for reimbursement will be
made at the time of claim review.
 
If you have any questions, please don’t hesitate to contact me.
 
We are committed to service excellence.
Visit our survey at http://dnr.wi.gov/customersurvey to evaluate how I did.
 

Cindy Koepke, P.G.
Hydrogeologist, Remediation & Redevelopment Program
Wisconsin Department of Natural Resources
South Central Region, Fitchburg
(608)275-3257
cynthia.koepke@wisconsin.gov

 dnr.wi.gov
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Claim #__

		Site Name:		McGettigan Property																																																																																																								Dry Cleaner Environmental Response Program
Reimbursement Cost Detail Linking Spreadsheet Form 4400-214D (R 08/12)

		BRRTS #:		02-13-321347

		Type of Action:		Remedial Action

		TASKS		BUDGET																INVOICES																																																																																		DERF COST BREAKOUT (this claim)

		Bid / Budgeted Description		Bid / Budgeted Amount		10/12/18		1/18/19		9/23/19		2/14/20		INSERT		Total Approved Budget		Previous Claims (If applicable)		SCS		SCS		SCS		SCS		SCS		SCS		SCS		SCS		SCS		GKS		SCS		SCS		SCS		SCS		SCS		RECONEX		SCS		WMW		WMW		TestAmerica		TestAmerica		SCS		TestAmerica		SCS		On-site		SCS		SCS		TestAmerica		SCS		SCS		SCS		SCS		SCS		SCS		SCS		SCS		SCS		SCS		On-Site		INSERT		Total Invoiced Costs		A
Soil Investigation		B
Soil Remediation		C
Groundwater
Investigation		D
Groundwater Remediation		E
Air/Vapor Investigation		F
Air/Vapor Remediation		G
Lab & Other Analysis		H
Miscellaneous Costs		Budget Remaining
Use (-) to indicate cost over-run		% Task Complete, Remarks

						CO#1		CO#2		CO#3		Reallocation								294138		296069		298007		300007		302080		304097		306036		308042		310136				312058		314199		316306		318411		320081		5287		325844		1838023495		1841223496		50173214		50173724		328156		5000002558		334310		7818		336289		341108		5000006580		343145		344821		347077		349278		352058		353749		357110		361076		362935		369483		8174

																				1/31/17		2/28/17		3/31/17		4/30/17		5/31/17		6/30/17		7/31/17		8/31/17		9/30/17		10/4/17		10/31/17		11/30/17		12/31/17		1/31/18		2/28/18		5/29/18		5/31/18		6/1/18		6/1/18		6/4/18		6/19/18		6/30/18		10/3/18		9/30/18		10/31/18		10/31/18		12/31/18		1/8/19		1/31/19		2/28/19		3/31/19		4/30/19		5/31/19		6/30/19		7/31/19		9/30/19		10/31/19		1/31/20		2/7/20

		Consultant Costs

		Contaminated Soil Excavation		$   18,185.00		$   - 0								$   - 0		$   18,185.00				$   540.00										$   1,167.50		$   337.50		$   2,322.50		$   1,553.00				$   1,331.50		$   802.00		$   1,989.50		$   977.50		$   1,276.00				$   6,843.00										$   402.00																																						$   19,542.00																		$   (1,357.00)		Task % Complete

		Groundwater Monitoring		$   15,316.00		$   1,397.00						$   (894.10)				$   15,818.90																																														$   6,280.50				$   2,354.50				$   2,449.40		$   3,675.00				$   1,059.50																								$   15,818.90																		$   - 0

		Case Closure						$   10,908.00		$   5,500.00		$   4,136.98				$   20,544.98																																																												$   1,477.50		$   1,328.50		$   600.00		$   1,520.00		$   2,352.50		$   5,468.00		$   1,853.35		$   1,495.00		$   1,072.50		$   958.00						$   18,125.35																		$   2,419.63

																$   - 0																																																																																				$   - 0																		$   - 0

																$   - 0																																																																																				$   - 0																		$   - 0

																$   - 0																																																																																				$   - 0																		$   - 0

																$   - 0																																																																																				$   - 0																		$   - 0

																$   - 0																																																																																				$   - 0																		$   - 0

																$   - 0																																																																																				$   - 0																		$   - 0

																$   - 0																																																																																				$   - 0																		$   - 0

																$   - 0																																																																																				$   - 0																		$   - 0

		Consultant Cost Total		$   33,501.00		$   1,397.00		$   10,908.00		$   5,500.00		$   3,242.88		$   - 0		$   54,548.88		$   - 0																																																																																		$   53,486.25																		$   1,062.63

		Sub-Contractor Costs

		Laboratory		$   5,440.00								$   (1,268.00)		$   - 0		$   4,172.00																																										$   590.00		$   885.00				$   885.00										$   1,812.00																										$   4,172.00																		$   - 0

		Excavation Contractor		$   55,710.00												$   55,710.00																																		$   56,374.10																																																		$   56,374.10																		$   (664.10)

		Structural Engineer		$   - 0												$   - 0																						$   880.00																																																														$   880.00																		$   (880.00)

		Waste Disposal Contractor		$   38,100.00								$   (861.88)				$   37,238.12																																						$   100.00		$   35,594.02																																												$   35,694.02																		$   1,544.10

		Drilling Contractor				$   912.00		$   4,534.00				$   (1,113.00)				$   4,333.00																																																				$   921.00																												$   3,412.00				$   4,333.00																		$   - 0

																$   - 0																																																																																				$   - 0																		$   - 0

																$   - 0																																																																																				$   - 0																		$   - 0

		Sub-Contractor Cost Total		$   99,250.00		$   912.00		$   4,534.00		$   - 0		$   (3,242.88)		$   - 0		$   101,453.12		$   - 0																																																																																		$   101,453.12																		$   0.00

		DERF ELIGIBLE SUB-TOTALS		$   132,751.00		$   2,309.00		$   15,442.00		$   5,500.00		$   - 0		$   - 0		$   156,002.00		$   - 0		$   540.00		$   - 0		$   - 0		$   - 0		$   - 0		$   1,167.50		$   337.50		$   2,322.50		$   1,553.00		$   880.00		$   1,331.50		$   802.00		$   1,989.50		$   977.50		$   1,276.00		$   56,374.10		$   6,843.00		$   100.00		$   35,594.02		$   590.00		$   885.00		$   6,682.50		$   885.00		$   2,354.50		$   921.00		$   2,449.40		$   3,675.00		$   1,812.00		$   2,537.00		$   1,328.50		$   600.00		$   1,520.00		$   2,352.50		$   5,468.00		$   1,853.35		$   1,495.00		$   1,072.50		$   958.00		$   3,412.00		$   - 0		$   154,939.37		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   1,062.63

		Non-DERF Eligible Expenses																																																																																																								Total DERF Eligible Costs This Claim						$   - 0

		Claim Preparation																		$   600.00		$   382.50		$   1,252.50																																																																												$   2,235.00								WARNING - Double Check Total Invoiced Costs column to DERF Cost Breakout figures - possible errors found!

		Other Ineligible Costs																								$   270.00		$   337.50																																																																								$   607.50

		Non-DERF Cost Total																$   - 0		$   600.00		$   382.50		$   1,252.50		$   270.00		$   337.50		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   2,842.50

		INVOICE GRAND TOTAL																$   - 0		$   1,140.00		$   382.50		$   1,252.50		$   270.00		$   337.50		$   1,167.50		$   337.50		$   2,322.50		$   1,553.00		$   880.00		$   1,331.50		$   802.00		$   1,989.50		$   977.50		$   1,276.00		$   56,374.10		$   6,843.00		$   100.00		$   35,594.02		$   590.00		$   885.00		$   6,682.50		$   885.00		$   2,354.50		$   921.00		$   2,449.40		$   3,675.00		$   1,812.00		$   2,537.00		$   1,328.50		$   600.00		$   1,520.00		$   2,352.50		$   5,468.00		$   1,853.35		$   1,495.00		$   1,072.50		$   958.00		$   3,412.00		$   - 0		$   157,781.87

		Check Numbers

		I:\2287\Budgets\Budget Requests\[200214_Reallocation_Request.xls]Claim #__
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