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June 17, 2019

Carrie Stoltz

Wisconsin Department of Natural Resources
107 Sutliff Avenue

Rhinelander, WI 54501

Subject: Osceola Qil Bulk Plant (Former) — Bid Deferment Request for well abandonment.
BRRTS #: 02-49-483615, PECFA #. 54858-9022-13-A

Dear Ms. Stoltz,

A bid deferment is being submitted for the subject property located at 413 2" Avenue SW in Milltown,
Wisconsin. The work scope will include: abandonment of all site wells (MW-1, -2, -3, -4, -5, and -6).
The costs are as follows:

Well Abandonment $1,178.88
Change Order Request $ 381.78

Total $1,560.66

METCO is requesting a change order in the amount of $1,560.66 to cover the additional tonnage.
Upon state approval METCO will schedule the well abandonment.

Attached is a copy of the Standardized Invoice as required.

Should you have any questions, comments, or recommendations please contact me at our La Crosse
office (608) 781-8879 or email at jasonp@metcohqg.com.

Sincerely,

“//Z:,’/‘;M

Jason T. Powell
Staff Scientist

Attachments

c: Mike Montgomery — Client

Environmental Consulting, Fuel System Design, Installation and Service



Usual and Customary Standardized Invoice #25
January 2019 - June 2019 (updated 2/25/19)

PECFA#: 54858-9022-13-A Vendor Name:
BRRTS #: 02-49-483615 Invoice #: UaC Total $§  1,560.66
Site Name: Osceola Oil Bulk Plant (Former) Invoice Date: Variance {o U&C Total § -
Site Address: 413 2nd Ave SW, Milltown, Wi Check #: Grand Total §  1,560.66

ACTIMITY MAX UNIT

TASK DESCRIPTION SERVICES CODE ACTIVITY REFERENCE CODE DESCRIPTION COST UNITS
8 Well Abandonment Consultant  WAB05 Coordination Site $ 162.86 18 162.86
8 Well Abandonment Consultant  WAB10 Water column < 30 A Ft $ 252 215 § 541.80
8 Well Abandonment Consultant  WAB20 Bentonite Pellets (50Ib bag - 1/4" pellet) Bag $ 10.82 78 75.74
8 Well Abandonment Consultant  WAB30 Primary Mob/Demob Site $ 398.48 19 398.48
36 Change Order Request CORO05 Change Order Request (cost cap exceedance requests) Change Order $ 381.78 19 381.78





