08/15/2018

Sediment Budget and Sediment Source Apportionment Study for Plum Creek
USGS Project Update
April to July 2018
Project Start/End Dates: July 2016 – September 2018
Overall Project Status Summary: The study is proceeding as expected. This quarter was spent running some additional fingerprinting models and readying the data for publication if not already in the National Water Information System and Wisconsin Surface Water Integrated Monitoring System. Additional sediment sampling was done as part of another related study funded through the Great Lakes Restoration Initiative. 
Budget update: 
Expenditures in FY16 (through September 30, 2016) = $0 (project funding set up as USGS/WDNR joint funding agreement in October 2016) 
FY17 Budget (October 1, 2016-September 30, 2017): $75,493 (WDNR $56,620, USGS $18,873)
FY 17 total expenditure through September 2017 = $75,493

FY18 Original Budget (October 1, 2017-September 30, 2018): $44,013 (WDNR $33,010, USGS $11,003)

      Amendment additional $15,180 (WDNR $11,380, USGS $3,800)
FY 18 total expenditure through December 2017 = ~$20,000

FY 18 total expenditure through March 2018 = ~$35,000
FY 18 total expenditure through July 2018 = ~$49,000

Deliverables and work accomplished this reporting period:
(1) Sample collection – completed for the DNR project, continued for the GLRI project with same laboratory analyses but different funding source. 
(1) Sediment fingerprinting model – Additional models run to to test robustness of upland vs stream sources of sediment and phosphorus.

(2) Sediment/P budgets – Preliminary data analyses and compilation completed. Data checks continued. GIS geodatabase assembled with assistance from Outagamie County.
(3) NRCS additional P analyses – Results from source samples submitted NRCS are not expected back until summer or fall 2018. We haven’t seen these results yet.
(4) Presentations – Preliminary results presented to DNR and Outagamie County as powerpoint presentation/webinar in March 2018. Additional presentations done May 1st at Outagamie County office. Also call/checkin on Jun 18. 
Work goals for coming last report period:
1) Finish apportionment of sources to loads at gage.

2) Write journal article, publish data release.
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