

1801 Old Highway 8 Northwest, Suite 114
St. Paul, Minnesota 55112
United States
www.ghd.com



Our ref: 003978

July 01, 2021

Sheri Bianchin
United States Environmental Protection Agency
Region 5
77 West Jackson Boulevard
Mail Code SR-6J
Chicago, Illinois 60604

Quarterly Progress Report No. 6, April 1, 2021 to June 30, 2021, Wausau Water Supply NLP Site, Wausau, Wisconsin, Consent Decree: 90-C-0831-C

Dear Ms. Bianchin:

GHD Services Inc. (GHD), on behalf of the Wausau Group of Responsible Parties (Group), is submitting the quarterly progress report for the Wausau Water Supply NPL Site in Wausau, Wisconsin (Site) for the reporting period of April 1, 2021 through June 30, 2021. This progress report is organized to provide information as required by the consent decree (CD).

1. Actions Taken to Comply with the CD during the Reporting Period

There was no field work performed during the reporting period.

2. Results of Sampling and Tests and Other Data

There were no samples collected or data reported during the reporting period.

3. Summary of Deliverables Submitted to USEPA

- Quarterly Progress Report #5 was submitted to the EPA on April 13, 2021
- The draft Annual Monitoring Report was sent to EPA and WDNR on May 27, 2021 for initial comment

4. Summary of Activities Scheduled for the Next 3 Months

- Submittal of the 2020 Annual Monitoring Report to the EPA and WDNR (July, 2021)
- Submittal of the inaugural 2020 Soil Vapor Intrusion Report to the EPA and WDNR (July, 2021)
- Submittal of a Soil Vapor Intrusion Report summarizing Site activities and data related to the ongoing soil vapor investigation to date (August 2021)
- Complete the annual groundwater monitoring event and Site inspection (August 2021)
- Disposal of soil investigation derived waste from drum located in the Wausau Chemical building (August 2021)

5. Proposed/Approved Modifications to Work Plans and/or Schedules

There are no proposed/approved modifications to work plans and/or schedules.

6. Contacts with Federal, State, and Local Officials

- Monthly project call EPA and WDNR on April 8, 2021
- Monthly Project call with EPA and WNDNR on June 10, 2021

If you have any questions, please contact me at (651) 524-6841 or at kiel.jenkin@ghd.com.

Regards,



Kiel Jenkin
Scientist

+1 651 524-6841
kiel.jenkin@ghd.com

KJ/lg/3

cc: Matt Thompson, Wisconsin DNR
Kevin Fabel, City of Wausau
Jeff Ocker, Regal
Christine Brees, Regal
Rob Flashinski, Wausau Chemical Corp.