



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

August 14, 2020

Ms. Sarah Rolfes  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

**RE: July 2020 Monthly Progress Report  
Green Bay Former Manufactured Gas Plant  
Green Bay, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted June 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by July 15, 2020.
- Received Agency Oversight Team (A/OT) acceptance on July 20, 2020 for the Response to Comments on North Focus Area (NFA) Remedial Action Summary Report, Revision 1 and NFA Remedial Action summary Report, Revision 2, which was submitted June 26, 2020, for the sediment operable unit (OU).
- Continued to prepare Remedial Investigation (RI) Report for the sediment OU.
- Initiate preparation of RI Report for the southern portion of the upland OU.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None.

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Continue to work on Remedial Investigation report for the sediment OU.
- Prepare response to USEPA comments on PDI Work Plan for the northern portion of the upland OU.
- Prepare RI Report for the southern portion of the upland OU.

**USEPA Actions**

- Prepare for review of RI Report for the sediment OU.
- Prepare for review of PDI Work Plan, Revision 1
- Prepare for review of RI Report for the southern portion of the upland OU

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- None

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski  
Principal Environmental Consultant  
WEC Business Services – Environmental Dept.

Enclosures:           None

For distribution to:   Ms. Sarah Krueger, WDNR (via US Mail and email)  
                              Ms. Cheryl Bougie, WDNR (via email)  
                              Mr. William Fitzpatrick, WDNR (via email)  
                              Mr. Colin Schmenk, WDNR (via email)  
                              WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
                              Ms. Adrienne Korpela, Jacobs (via email)  
                              Dr. Staci Goetz, Ramboll (via email)