

From: Emma MacAlister <EMacAlister@Geosyntec.com>
Sent: Wednesday, July 27, 2022 9:02 PM
To: Beggs, Tauren R - DNR
Cc: marcelo.borges@tramontina.com; sarah.campbellsmith@akerman.com; otavio.carneiro@akerman.com; kate.quelch@akerman.com; Mike Berman; Jeff Tracy; Emma MacAlister
Subject: Mirro Co Plt 2 (Former) [BRRTS No. 02-36-588656] - Site Investigation Extension Request
Attachments: 02-36-588656 MIRRO CO PLT 2 [FMR] - SI Extension Request- 2022-07-27.pdf

Good evening Mr. Beggs,
On behalf of Tramontina U.S. Cookware, Inc., Geosyntec is submitting the attached correspondence requesting an extension for initiating Site Investigation activities at Mirro Co Plt 2 (Former).

Please let me know if you have any questions.

Thank you,
Emma MacAlister, R.G.
Project Geologist
[Licensed R.G. in MO]
Geosyntec Consultants, Inc.
309 N. Water Street, Suite 350
Milwaukee, WI 53202
Phone: 414.918.7483 Mobile: 414.335.2689

27 July 2022

Via email at Tauren.Beggs@wisconsin.gov

Tauren R. Beggs
Project Manager
Remediation and Redevelopment Program
Wisconsin Department of Natural Resources
2984 Shawano Avenue
Green Bay, WI 54313

**Subject: Reported Contamination at Mirro Co Plt 2 (Former) –Tramontina U.S.
Cookware, Inc. at 2009 Mirro Drive, Manitowoc, WI
Extension Request for Site Investigation Initiation
DNR BRRTS Activity # 02-36-588656
DNR FID # 436106110**

Dear Mr. Beggs:

Geosyntec Consultants, Inc. (“Geosyntec”) on behalf of Akerman LLP (“Akerman”) and its client Tramontina U.S. Cookware, Inc. (“Tramontina”) request an extension for implementing the Site Investigation detailed in the *Site Investigation Work Plan, Mirro Co PLT 2 (Former), 2009 Mirro Drive, Manitowoc, Wisconsin*, which was approved by the Wisconsin Department of Natural Resources (“WDNR”) on June 3, 2022.

NR 716.11 requires the field investigation to be initiated within 90 days of the submittal of the work plan. Tramontina has requested access from the property owner, Skana Aluminum Company. To date, access has not been granted. Accordingly, we anticipate a delay in the initiation of the Site Investigation beyond the end of August and in excess of the 90-day requirement. Tramontina would like to advise the WDNR of the delay and will notify the WDNR if Skana allows access and when investigation activities are anticipated to be initiated.

Thank you for your consideration and please contact Emma MacAlister (emacalister@geosyntec.com, 414.918.7483) if you have questions or need further information regarding this request.

Tauren R. Beggs
27 July 2022
Page 2

Sincerely,



Emma MacAlister, RG (Missouri)
Project Geologist



Jeff Tracy, PG (Wisconsin)
Principal Geologist

Copies:

Marcelo Borges, Tramontina U.S. Cookware
Sarah Campbell Smith, Akerman
Otavio Carneiro, Akerman
Kate Quelch, Akerman