

TYCO FIRE TECHNOLOGY CENTER INVESTIGATION WEEKLY UPDATE

To:

Herman Pottratz, Chairperson
Dan Staudenmaier, Supervisor
Thomas Holterman, Supervisor
Daniel Van Beek, Supervisor
Jon Drees, Supervisor
David Spangenberg, Town Counsel

Copies:

David Neste
Scott Wahl
Jeffrey Danko
Mia Lombardi

Arcadis U.S., Inc.
126 North Jefferson Street
Suite 400
Milwaukee
Wisconsin 53202
Tel 414 276 7742
Fax 414 276 7603

From:

Michael Bedard

Date:

July 19, 2019

Subject:

Notification of upcoming work and project updates

The following is a summary of completed and planned field work within the Town of Peshtigo. This letter serves as advanced notification of upcoming field activities as required by our access agreement. If you would like additional information about the activities described, please contact the toll-free number set up for this project (800) 314-1381.

Work completed July 15, 2019 through July 19, 2019

- Piezometer installation along Shore Drive and Heath Lane via sonic drilling methods.
- Hydraulic profiling tool (HPT) borings along Shore Drive, Rader Road, and Green Gable Road.
- Site walk on roads within the Town.

Work planned for July 22, 2019 through July 26, 2019

- Piezometer installation along Rader Road.
- HPT borings along Rader Road and Madsen Road.
- Surveying along town roads

Work planned for after July 26, 2019

- [Week of 7/29] Site walk on town roads
- [Week of 8/5] Piezometer installation along Shore Drive.

TYCO FTC WEEKLY UPDATE

- [Week of 8/12] Surveying of completed borings. Confining unit VAP groundwater sampling at borings along University Drive, County Road B, and Rader Road. Piezometer installation along Edwards Avenue and Heath Lane.
- [Week of 8/19] Groundwater gauging of newly installed piezometers, existing monitoring wells and existing temporary wells.