

WDNR Project Quarterly Reporting
Reporting Period: April 1, 2016 – June 30, 2016

Project Name: St. Louis River AOC lidar project

Name and Contact Info: Zachary Nienow, Ayres Associates Project Manager,
nienowz@ayresassociates.com, 608-443-1207

Overall Project Status Summary: The bare earth editing, contour generation, and DEMs were processed during this period. All other data deliverables were also process. Additional processing to collect culvert locations and produce a hydro enforced DEM was approved. This work was completed during this period as well. The completed datasets were shipped via hard drive on 6/29/2016.

Budget Update: Include amount expended, subcontracts or subgrants awarded, jobs created, and local services or products purchased (for this reporting period).

20% of the project budget was used for data processing during this reporting period.

Work accomplished this reporting period:

Bare earth ground edits

Contour generation

DEM generation

DSM generation

Work goals for coming reporting period:

Final review and edits

Project reporting for close out